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Grant Number:
B-08-DI-17-0001

Grantee Name:
Illinois

LOCCS Authorized Amount:
$193,700,004.00

Estimated PI/RL Funds:
$319,838.39

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$194,019,842.39

Disasters:

FEMA-1771-DR-IL
FEMA-1747-DR-IL
FEMA-1800-DR-IL

Declaration Number

Narratives
Disaster Damage:

The upper Midwest and the state of Illinois was hit with heavy rains in 2008 and as a result suffered significant damage and financial impacts.
The statewide average precipitation in 2008 was 50.7 inches, 11.4 inches above normal and the second wettest year since 1895. Based on
preliminary data, the statewide average precipitation for September 2008 was 7.98 inches, making this the third wettest September on record
(going back to 1895) for Illinois. Chicago (at O'Hare airport) reported 6.64 inches on September 13, 2008 setting a new record for the most
rain in one calendar day in Chicago's history.
Major flooding in three regions of the state kept the State Emergency Operations Center (SEOC) activated for more than three weeks in June
and early July. A large contingent of state resources, including more than 1,400 Illinois National Guard troops, was activated to help
communities along the Mississippi River and other rivers in northern and southeastern Illinois battle floodwaters. In total, 26 levees overtopped
or breached along the Mississippi River between Rock Island, Illinois and St. Louis, Missouri. Six of the 26 overtopped or breached levee
systems are located in Illinois. As a result of the June 2008 flooding, 25 Illinois counties were declared federal disaster areas per FEMA-1771-
DR. Twenty-one of these 25 counties are located along the Mississippi, Embarras, and Wabash Rivers. The state’s requests for federal
disaster assistance for people and businesses in 18 counties and for local governments in 22 counties were approved by FEMA, bringing
welcomed relief to many persons in these flood-battered areas. HUD previously allocated $17,341,434 to assist these counties in their efforts
to recover from the devastation caused by the severe flooding.
Flooding in September again ravaged homes, businesses and communities. Heavy rains, including precipitation from Hurricane Ike, caused
extensive flooding in the northern and central regions of the state in September. The severe flooding caused tremendous damage, which, in
turn, left most communities without electricity for days, and many for weeks. The state was successful in getting federal assistance for people
and businesses in nine counties, as well as federal reimbursement for some flood-related expenses incurred by local governments in 13
counties. A total of 41 counties were included in FEMA 1800-DR, FEMA 1771-DR and FEMA 1747-DR.
The following counties were declared eligible for federal assistance in the three 2008 Disaster Declarations:
Illinois Counties Declared Under FEMA-1800-DR (These Counties must be Supported by IL CDBG 1800 Disaster Recovery Funding) - Bureau
County, Cass County, Cook County, DeKalb County, DuPage County, Greene County, Grundy County, Kane County, Kendall County, LaSalle
County, Macoupin County, Montgomery County, Peoria County, Scott County, Will County, Woodford County
 
Illinois Counties Declared Under FEMA-1771-DR (These Counties may also be Supported by IL CDBG 1800 Disaster Recovery Funding) -
 Adams County, Calhoun County, Clark County, Coles County, Crawford County, Cumberland County, Douglas County, Edgar County,
Greene County, Hancock County, Henderson County, Jasper County, Jersey County, Lake County, Lawrence County, Madison County,
Mercer County, Monroe County, Pike County, Randolph County, Rock Island County, St. Clair County, Scott County, Whiteside County,
Winnebago County

Disaster Damage:

 
Illinois Counties Declared Under FEMA-1747-DR (These Counties may also be Supported by IL CDBG 1800 Disaster Recovery Funding) -
 Iroquois County and Livingston County

Active

QPR Contact:Grant Status:
Wendy Bell

Grant Award Amount:
$193,700,004.00
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$11,499.49

N/A

$159,918,170.57

$1,302,000.00

$6,844,976.63

$6,833,477.14

Total Obligated

$316,856.50

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$194,171,842.39

$14,481.38 $319,838.39

Match Contributed

     Program Funds Drawdown

To Date

$160,235,027.07

$192,688,995.90

$194,019,842.39

Overall

Program Income Received

$312,415.02

$1,558,008.03

Recovery Needs:

ECONOMIC IMPACT
Small Business Economic Impact
According to preliminary estimates from the US Small Business Administration (SBA), Illinois' small businesses experienced approximately
$43 million in economic losses from flooding and other disasters in 2008. As of September 2009, 1224 Illinois small businesses in areas
affected by 2008 flood and storm disaster have been approved for SBA loans. Approximately 1224 businesses experienced at least some
business interruption. The state must have resources to provide low-cost financing, grants and technical assistance to businesses in order to
jumpstart its economic recovery. Funding for small businesses in impacted Illinois communities needing financial support will be prioritized
under the economic development program, as part of this disaster plan.
Large Business and Other Economic Impact
The 2008 disasters forced many families out of communities that were impacted by severe flood damage. Employers need their workforce
back in their communities. Accelerated provision of temporary affordable housing and the development of permanent affordable housing are
critical for the state’s employers to get back into commerce and expedite recovery. Funding is needed to support impacted Illinois communities
with large businesses needing financial support to remain or locate in these areas of the state. Resources will also be prioritized for support to
these communities under the economic development stimulus program, as part of this disaster plan.
HOUSING IMPACT
Over 5,500 homes were impacted by the storms and flooding. According to data provided by FEMA and SBA, it is estimated that there
remains approximately $172,069,178 in unmet housing needs in the affected counties for the 2008 floods. As of September 2009,
$48,115,937 was been approved for disaster housing assistance to help with temporary housing and home repairs for FEMA 1800-DR alone.
The Department will consider the damage rating level among other criteria in approving funding to assist residents in affected counties.
Damage level is rated by FEMA from "affected"(insignificant"), "minor" (low), "major" (significant) and "destroyed" (high).The State will prioritize
resources to assist homeowners repair and rebuild their homes. Resources will also be provided to build affordable rental housing for the
workforce as well as those that were displaced due to flooding.
 
PUBLIC INFRASTRUCTURE IMPACT
The state estimates more than $94.6 million in public infrastructure damage requiring short term recovery assistance in counties declared
under federal DR 1800 and DR 1771 in 2008. To address this damage, the state has or will receive approximately $75 million in emergency
response and immediate recovery activities through funds made available under FEMA. The difference remaining after FEMA funding is
approximately $31.6 million and represents the current unmet, short term financial need identified in affected counties as of September 2009.
In addition to addressing short term need, the supplemental appropriation also will support communities in long term disaster mitigation
strategies, to avoid the level of damage and severe impact resulting to communities. The extent of the impact to affected areas in Illinois in
2008 made the state one of several eligible for this disaster recovery assistance to address both short and long term recovery, restoration and
mitigation ne

Recovery Needs:

eds in these counties.
 
Note that the Progress Toward Activity Type Target for Affordable Rental Housing is being calculated incorrectly by DRGR.  Target with added
Disaster Recovery Enhancement Funding remains at $18,950,911, not $21,694,400 as reported by DRGR.  Note also that the Progress
Toward National Objective Target for LMI is calculated incorrectly by DRGR as 50% of the entire grant amount, rather than 50% of the grant
amount minus admin and planning funds. 

$6,844,976.63 $160,235,027.07Total Funds Drawdown
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Disbursements reached 83 percent at the end of September. Grant obligations remained at 99 percent this quarter
as minor unused funding deobligations continue as part of activity closeout. This remaining funding will be utilized
for new grant awards yet to be determined. General management and overall administration of the Ike Disaster
Recovery Program continued this quarter. Work this quarter included completion of DRGR action plan updates; data
entry and submittal of 2015 Q2 QPRs; internal program quality control review of files; ongoing state and HUD
program reporting; grant turnover reporting; and reporting and documentation turnover for a HUD OIG audit. The
vendor and DCEO worked together on a transition plan for the state to take over grants that will remain open in
2016. DCEO moved all vendor equipment, files and furniture to the DCEO office and the vendor closed their
Springfield office. The vendor contract for program delivery and administration expired at the end of August and
DCEO entered into a new six month contract with the vendor to continue the grant closeout and transition activities.

For the Affordable Rental Program, construction is complete for 14 of the 15 activities. Of the 631 affordable rental
units completed thus far, 630 are rented with none being rented this quarter. The final permanent supportive housing
activity in Peoria continues construction and is anticipated to be complete late 2015. Reviewed draw requests and
reports and other tasks to support the Affordable Rental Program. A technical assistance visit was conducted with
IHDA in August and closeout processes and requirements were reviewed. Continued with file review and
organization and completed file turnover to DCEO.

For the Business Assistance Program, reporting and documentation was updated in preparation for grant closeout.
Closeout will be accomplished in the next quarter. Continued with file review and organization and completed file
turnover to DCEO.

For the Community Stabilization Program, assisted with procurement and construction bidding

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$7,080,024.39

$0.00

To Date

Limit on Public Services

$1,302,000.00

69.78%
67.91%

Overall Benefit Percentage (Projected)

$13,884,048.51

Requirement

Limit on State Admin $9,685,000.20

$0.00

Limit on Admin/Planning

$29,055,000.60

Required

$38,740,000.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing $21,694,400.45 $19,181,075.05

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $96,850,002.00 $123,873,489.74

Overall Benefit Percentage (Actual)
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requirements and procurement continued for one activity. The recipients of the housing rehab funds in the
Community Stabilization Program continued with acquisition and rehab this period; 57 properties have been
acquired, 1 rehab is underway, 56 property rehabs are complete and 46 properties have been sold to LMI qualified
homebuyers to date, 9 this period. The rest of the homes are on the market for sale. The recipient has identified 18
homes for acquisition and rehab with reuse funds; 1 this period. Continued providing technical assistance for the
reuse properties by reviewing two site specific environmental prepared by another firm. Completed monitoring letters
for monitoring completed in the prior quarter. Continued with close out of completed activities this period. Continued
with file review and organization and completed filed turnover to DCEO. Continued preparing or processing draw
requests and reports and other program delivery tasks to support the Community Stabilization Program. 

For the Economic Development Program, activity primarily consisted of continuing to close out completed activities.
One new grant award is still on hold. Continued preparing or processing reports and other program delivery tasks to
support the Economic Development Program. Continued with file review and organization and completed file
turnover to DCEO.

For the Housing Rehab and Repair program, all grants are closed for this program. Continued with file review and
organization and completed file turnover to DCEO.

For the Planning Program, all grants are closed for this program. Continued with file review and organization and
completed filed turnover to DCEO.

For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications
needed to complete the remaining close out, expenditure reimbursement and reporting activities in the funded
communities. All acquisition and demolition activities are complete, 207 in total, one completed this period. In the
prior period, the Illinois Emergency Management Agency requested information on seven funded property buyout
grants that were conducted as part of the global match agreement with FEMA. Continued with preparing the
requested materials for submission and records for the remaining four of seven grants were transmitted this period.
Continued with review of the homeowner files and closeout of completed grants and turned all files over to DCEO
this period. Other program delivery tasks in order to support the property buyout program.

For the Public Infrastructure Program, continued to modify grant agreements to extend grant date or grant funding
amount. Conducted Davis Bacon labor reviews associated with draw requests. One additional activities reached
substantial completion this period; 82 to date. Four projects are continuing construction, two are still being designed
and all other projects are complete and either programmatically closed or undergoing programmatic
closeout. Continued with programmatic closeout of the grants and file review and organization and turned all files
over to DCEO this period. Reviewed draw requests, completed reports and other program delivery tasks to support
the Public Infrastructure program.

Under the technical assistance activity,assisted IFF with reviewing site specific environmental reviews completed by
another firm for two properties being funded under their reuse plan. 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

IKE Administration Fund, 35- State and Local Admin $170,311.80 $9,700,113.05 $7,010,718.83

IKE Affordable Rental Housing, 35-1 Affordable Rental $721,822.43 $19,181,075.05 $18,016,462.84
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IKE Business Assistance Program, 35-6 Business Assistance $0.00 $5,187,718.34 $4,873,774.27

IKE Community Stabilization Program, 35-7 Ike Community $3,747,781.12 $40,374,069.88 $19,500,732.59

IKE Economic Development Program, 35-3 Economic $3,593.47 $8,360,029.27 $7,748,516.87

IKE Housing Rehabilitation and Repair, 35-2 Housing Rehab $299.16 $9,565,362.72 $9,561,033.62

IKE Planning Program, 35-5 IKE Planning Grants $1,346.22 $6,632,750.11 $6,624,178.39

IKE Property Buyout Program, 35-8 Buyout Program $262,498.81 $32,262,992.70 $30,897,632.95

IKE Public Infrastructure Program, 35-4 Public Infrastructure $1,923,604.13 $62,547,632.65 $55,511,474.98

IKE Technical Assistance, 35-0 Technical Assistance funds $2,220.00 $173,885.23 $173,645.23
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Activities

IKE Administration Fund / 35- State and Local AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$947,545.00

N/A Illinois Housing Development Authority

Total Projected Budget from All Sources

Match Contributed

$947,545.00

$0.00

$0.00

$0.00

$947,545.00

$947,545.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800100006 08-351002 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

07/01/2011

 (  )

$947,545.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds for IHDA Housing program

Location Description:

Administration funds used to support the activity.

Activity Progress Narrative:

IHDA AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$0.00     Program Funds Drawdown $947,545.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,023.52

N/A Chicago Neighborhood Initiatives

Total Projected Budget from All Sources

Match Contributed

$8,023.52

$0.00

$0.00

$0.00

$8,023.52

$8,023.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300008 08-353004 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

10/01/2011

 (  )

$8,023.52

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds for road construction

Location Description:

Chicago

Administration funds used to support the activity.

Activity Progress Narrative:

CNI AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,023.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,816.00

N/A City of Grafton

Total Projected Budget from All Sources

Match Contributed

$4,816.00

$0.00

$0.00

$0.00

$4,816.00

$620.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300014 08-353007 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

04/01/2012

 (  )

$620.15

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds

Location Description:

Grafton

Administration funds used to support the activity.

Activity Progress Narrative:

Grafton Fisheries AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $620.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

N/A Village of Gulfport

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$55,000.00

$0.00

$0.00

$75,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400088 08-357021 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$55,000.00

To Date

01/01/2015

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds to support activity.

Location Description:

Village of Gulfport

Administration funds used to support the activity.

Activity Progress Narrative:

Gulfport Pump Stations and Channel Dredging
Admin

Activity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,358.26

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$9,358.26

$0.00

$0.00

$0.00

$9,358.26

$9,358.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400101 08-354072 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/31/2014

01/31/2014

$0.00

To Date

05/01/2011

 (  )

$9,358.26

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administration funds

Location Description:

All of Baucum, Klein and 3rd

Activity is completed and closed out.

Activity Progress Narrative:

Madison County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$9,358.26$0.00Madison County Community Development

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,358.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,941.55

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$7,941.55

$0.00

$0.00

$0.00

$7,941.55

$7,941.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400103 08-354073 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/31/2014

01/31/2014

$0.00

To Date

05/01/2011

 (  )

$7,941.55

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administration funds

Location Description:

Throughout Madison

Activity is completed and closed out.

Activity Progress Narrative:

Madison County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$7,941.55$0.00Madison County Community Development

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $7,941.55
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,205.14

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$12,205.14

$0.00

$0.00

$0.00

$12,205.14

$12,205.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400105 08-354074 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/31/2014

01/31/2014

$0.00

To Date

05/01/2011

 (  )

$12,205.14

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administration funds

Location Description:

West of 8th St and D Street

Activity is completed and closed out.

Activity Progress Narrative:

Madison County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$12,205.14$0.00Madison County Community Development

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $12,205.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,068.10

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$2,068.10

$0.00

$0.00

$0.00

$2,068.10

$2,068.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400107 08-354075 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

10/01/2013

$0.00

To Date

05/01/2011

 (  )

$2,068.10

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administration funds

Location Description:

South of Bissell near Circle

Administration funds used to support the activity.

Activity Progress Narrative:

Madison County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,068.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,186.64

N/A Kane County

Total Projected Budget from All Sources

Match Contributed

$13,186.64

$0.00

$0.00

$0.00

$13,186.64

$13,186.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400109 08-354078 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

06/30/2013

$0.00

To Date

05/01/2011

 (  )

$13,186.64

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

admin funds

Location Description:

Big Rock from Lincoln to Jeffeson and 4th St to 2nd ST

Activity is completed and closed out.

Activity Progress Narrative:

Kane County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$13,186.64$0.00Kane County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $13,186.64

23

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,140.00

N/A Kane County

Total Projected Budget from All Sources

Match Contributed

$9,140.00

$0.00

$0.00

$0.00

$9,140.00

$9,140.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400111 08-354079 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

09/30/2013

$0.00

To Date

05/01/2011

 (  )

$9,140.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

admin funds

Location Description:

Tenerelli subdivision

Activity is completed and closed out.

Activity Progress Narrative:

Kane County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$9,140.00$0.00Kane County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,140.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,619.77

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$6,619.77

$0.00

$0.00

$0.00

$6,619.77

$6,619.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400113 08-354076 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

12/31/2013

$0.00

To Date

05/01/2011

 (  )

$6,619.77

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administration funds

Location Description:

Livingston

Activity is completed and closed out.

Activity Progress Narrative:

Madison County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$6,619.77$0.00Madison County Community Development

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,619.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A City of Rock Island2

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400115 08-354083 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/31/2016

$0.00

To Date

05/01/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds

Location Description:

funds will be used to install a relief sewer to help eliminate CSOs during wet weather and flooding events

Administration funds used to support the activity.

Activity Progress Narrative:

City of Rock Island AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,286.00

N/A Kane County

Total Projected Budget from All Sources

Match Contributed

$7,286.00

$0.00

$0.00

$0.00

$7,286.00

$7,286.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400117 08-354080 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

06/30/2013

$0.00

To Date

05/01/2011

 (  )

$7,286.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

admin funds

Location Description:

John St & Raymond rd, nothwest of co Hwy 24 and Dungan Rd

Activity is completed and closed out.

Activity Progress Narrative:

Kane County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$7,286.00$0.00Kane County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $7,286.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Kane County

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$18,750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400119 08-354081 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

06/30/2013

$0.00

To Date

05/01/2011

 (  )

$18,750.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Admin funds

Location Description:

Throughout Big Rock

Activity is completed and closed out.

Activity Progress Narrative:

Kane County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$18,750.00$0.00Kane County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $18,750.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,912.00

N/A Kane County

Total Projected Budget from All Sources

Match Contributed

$7,912.00

$0.00

$0.00

$0.00

$7,912.00

$7,912.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400122 08-354082 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

06/30/2013

$0.00

To Date

05/01/2011

 (  )

$7,912.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

admin funds

Location Description:

Pasadena Drive

Activity is completed and closed out.

Activity Progress Narrative:

Kane County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$7,912.00$0.00Kane County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $7,912.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,757.30

N/A Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$5,757.30

$0.00

$0.00

$0.00

$5,757.30

$5,757.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400125 08-354077 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

12/31/2013

$0.00

To Date

05/01/2011

 (  )

$5,757.30

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administration funds

Location Description:

Throughout East Alton

Activity is completed and closed out.

Activity Progress Narrative:

Madison County AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$5,757.30$0.00Madison County Community Development

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $5,757.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,000.00

N/A ACCION Chicago Inc

Total Projected Budget from All Sources

Match Contributed

$82,000.00

$0.00

$0.00

$0.00

$82,000.00

$82,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800600004 08-356001 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

09/01/2010

 (  )

$82,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

ACCION Chicago (ACCION), in partnership with DCEO, will support new and existing businesses located in FEMA disaster-
declared counties of 2008. ACCION will provide technical assistance to prospective and current entrepreneurs as well as
microloans ranging in size from $200 to $50,000 to clients who may not qualify for traditional bank financing. ACCION will serve
all 41 counties per amended Grant Agreement.

Location Description:

Administration funds used to support the activity.

Activity Progress Narrative:

ACCION Chicago- Administration FundsActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $82,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$91,622.97

N/A South Suburban Mayors and Managers Association

Total Projected Budget from All Sources

Match Contributed

$91,622.97

$0.00

$0.00

$0.00

$91,622.97

$91,622.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700002 08-357001 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$11,188.27

$0.00

N/A

08/30/2014

$0.00

To Date

09/15/2010

 (  )

$91,622.97

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds for SSMMA Dixie Mall 

Location Description:

Dixie Square Mall

Administration funds used to support the activity.

Activity Progress Narrative:

SSMMA Dixie Mall AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $80,434.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,250.00

N/A Village of Olympia Fields

Total Projected Budget from All Sources

Match Contributed

$12,250.00

$0.00

$0.00

$0.00

$12,250.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700005 08-357006 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

06/30/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

admin funds

Location Description:

Olympia Fields, Il

Administration funds used to support the activity.

Activity Progress Narrative:

Olympia Fields Traditions AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A IFF

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700007 08-357008 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

10/01/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration funds

Location Description:

west cook county

Administration funds used to support the activity.

Activity Progress Narrative:

IFF West and South Suburbs Housing AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,113.29

N/A South Suburban Mayors and Managers Association

Total Projected Budget from All Sources

Match Contributed

$31,113.29

$0.00

$0.00

$0.00

$31,113.29

$31,113.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700009 08-357009 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/30/2014

$0.00

To Date

10/01/2011

 (  )

$31,113.29

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration funds

Location Description:

south cook county

Administration funds used to support the activity.

Activity Progress Narrative:

SSMMA South Suburbs Housing AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $31,113.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Village of Hazel Crest2

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700012 08-357011 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2014

$0.00

To Date

09/01/2011

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Cancelled

Activity Description:

Administration funds

Location Description:

Hazel Crest, IL

Administration funds used to support the activity.

Activity Progress Narrative:

Hazel Crest Sewer AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,500.00

N/A Village of Lansing

Total Projected Budget from All Sources

Match Contributed

$7,500.00

$0.00

$0.00

$0.00

$7,500.00

$3,318.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700014 08-357012 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

09/01/2011

 (  )

$3,318.16

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

admin funds

Location Description:

lansing, il

Administration funds used to support the activity.

Activity Progress Narrative:

Lansing Levee AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,318.16
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$73,652.00

N/A City of Chicago1

Total Projected Budget from All Sources

Match Contributed

$73,652.00

$0.00

$0.00

$0.00

$73,652.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700033 08-357018 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/31/2016

$0.00

To Date

04/24/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds to support the project

Location Description:

Chicago Green Bay

Administration funds used to support the activity.

Activity Progress Narrative:

Chicago Green Bay AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,170.50

N/A Village of Pontoosuc

Total Projected Budget from All Sources

Match Contributed

$18,170.50

$0.00

$0.00

$0.00

$18,170.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800307 08-358008 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

03/01/2012

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

admin funds

Location Description:

pontoosuc, il

Administration funds used to support the activity.

Activity Progress Narrative:

Pontoosuc Buyout AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,000.00

N/A City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$32,000.00

$0.00

$0.00

$0.00

$32,000.00

$28,685.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800508 08-358004 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

03/01/2012

 (  )

$28,685.70

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

admin funds

Location Description:

Keithsburg, Il

Administration funds used to support the activity.

Activity Progress Narrative:

Keithsburg Buyout AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $28,685.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,291.65

N/A City of Grafton

Total Projected Budget from All Sources

Match Contributed

$7,291.65

$0.00

$0.00

$0.00

$7,291.65

$7,291.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800608 08-358005 1000

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

12/31/2014

$0.00

To Date

03/01/2012

 (  )

$7,291.65

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

admin funds

Location Description:

Grafton, Il

Activity is completed and closed out.

Activity Progress Narrative:

Grafton Buyout AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$7,291.65$0.00City of Grafton

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $7,291.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,656.00

N/A Village of Machesney Park2

Total Projected Budget from All Sources

Match Contributed

$110,656.00

$0.00

$0.00

$0.00

$110,656.00

$78,446.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800807 08-358010 1000

$15,031.80

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

03/01/2012

 (  )

$78,446.37

Total Funds Expended

Responsible Organization:

$15,031.80

Administration Under Way

Activity Description:

admin funds

Location Description:

Machesney Park, Il

Administration funds used to support the activity.

Activity Progress Narrative:

Machesney Park Buyout AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$78,446.37$15,031.80Village of Machesney Park2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$15,031.80     Program Funds Drawdown $78,446.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,885,724.57

N/A State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$7,885,724.57

($55,000.00)

$0.00

$0.00

$7,900,035.50

$5,521,946.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IKE ADMN 00001

$166,779.49

$0.00

$11,499.49

Jul 1 thru Sep 30, 2015

Activitiy Category:

$58,117.29

$0.00

N/A

12/31/2017

($55,000.00)

To Date

08/13/2009

 (  )

$5,521,670.96

Total Funds Expended

Responsible Organization:

$166,779.49

Administration Under Way

Activity Description:

This activity funds the general administration of the funds

Location Description:

This activity is the general adminsitration of the grant awarded by HUD.  project location is throughout the state

Disbursements reached 83 percent at the end of September. Grant obligations remained at 99 percent this quarter as minor
unused funding deobligations continue as part of activity closeout. This remaining funding will be utilized for new grant awards
yet to be determined. General management and overall administration of the Ike Disaster Recovery Program continued this
quarter. Work this quarter included completion of DRGR action plan updates; data entry and submittal of 2015 Q2 QPRs;
internal program quality control review of files; ongoing state and HUD program reporting; grant turnover reporting; and
reporting and documentation turnover for a HUD OIG audit. The vendor and DCEO worked together on a transition plan for the
state to take over grants that will remain open in 2016. DCEO moved all vendor equipment, files and furniture to the DCEO
office and the vendor closed their Springfield office. The vendor contract for program delivery and administration expired at the
end of August and DCEO entered into a new six month contract with the vendor to continue the grant closeout and transition
activities.

Activity Progress Narrative:

State AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$5,521,946.96$166,779.49State of Illinois Department of Commerce and Economic

$155,280.00     Program Funds Drawdown $5,463,553.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Affordable Rental Housing / 35-1 Affordable RentalProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,025,959.00

Low/Mod St. Clair Housing Authority

Total Projected Budget from All Sources $1,025,959.00

$0.00

$1,025,959.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000011 08-351002 1101

Jul 1 thru Sep 30, 2015

Activitiy Category:

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

Responsible Organization:

Affordable Rental Housing Under Way

Cedar Ridge Apartments-- Rural dev. housActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program
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Match Contributed $0.00

$0.00

$1,025,959.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$1,025,959.00

Total Funds Expended $0.00

Activity Description:

Rehabilitation of rural development apartments

Location Description:

203 North Fritz Street, Lebanon, IL.

Construction complete - units rented.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

24/24# of Housing Units 0

24/24# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 24/24 0/0 24/24# of Households 0 0 100.00

0 24/24 0/0 24/24# Renter Households 0 0 100.00

$0.00     Program Funds Drawdown $1,025,959.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,094,081.00

Low/Mod Housing Authority of the County of Cass2

Total Projected Budget from All Sources

Match Contributed

$2,094,081.00

$0.00

$0.00

$0.00

$2,094,081.00

$2,094,081.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000012 08-351002 1102

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$2,094,081.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Acquisition & rehabilitation of rural development apartments

Location Description:

1501 Canal Street, Beardstown, IL.

Construction complete - units rented.

Activity Progress Narrative:

Parkside Place Renovations-- Rural dev. housActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,094,081.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

23/23# of Housing Units 0

23/23# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 18/15 5/8 23/23# of Households 0 0 100.00

0 18/15 5/8 23/23# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$587,273.00

Low/Mod Chrisman Housing Partners, L.P.

Total Projected Budget from All Sources

Match Contributed

$587,273.00

$0.00

$0.00

$0.00

$587,273.00

$587,273.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000013 08-351002 1103

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$587,273.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of rural development apartments

Location Description:

101 E Lincolnshire, Chrisman, IL.

Construction complete - units rented.

Activity Progress Narrative:

Chrisman (Lincolnshire Apartments)-- rural dev.
ho

Activity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $587,273.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Housing Units 0

16/16# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 16/0 0/16 16/16# of Households 0 0 100.00

0 16/0 0/16 16/16# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$531,622.00

Low/Mod The Meadows Apartments Partnership

Total Projected Budget from All Sources

Match Contributed

$531,622.00

$0.00

$0.00

$0.00

$531,622.00

$531,622.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000014 08-351002 1104

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$531,622.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of rural development apartments

Location Description:

702 West Highsmith Street, Robinson, IL.

Construction complete - units rented.

Activity Progress Narrative:

Meadows Apartments-- rural dev. housActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $531,622.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/12# of Housing Units 0

12/12# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 12/0 0/12 12/12# of Households 0 0 100.00

0 12/0 0/12 12/12# Renter Households 0 0 100.00

71

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,400,000.00

Low/Mod Sarah Circle

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

$0.00

$0.00

$0.00

$1,400,000.00

$1,400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000021 08-351002 1111

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$1,400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Acquisiton and rehabilitation of permanent supportive housing
Responsible Organization is Sarah's Circle, 4750 N. Sheridan Road, Chicago, IL 
 
 

Location Description:

4836 North Sheridan Road, Chicago, IL 60640
 

Construction complete - units rented.

Activity Progress Narrative:

Sarah's Circle-- Permanent supportive housingActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $1,400,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/10 0/0 10/10# of Households 0 0 100.00

0 10/10 0/0 10/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,994,338.00

Low/Mod DDG Myers Place, LP

Total Projected Budget from All Sources

Match Contributed

$1,994,338.00

$0.00

$0.00

$0.00

$1,994,338.00

$1,994,338.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000022 08-351002 1112

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$1,994,338.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

New construction of permanent supportive housing

Location Description:

1585 West Dempster, Mt. Prospect, IL.

Construction complete - units rented.

Activity Progress Narrative:

Myers Place-- Permanent supportive housingActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,994,338.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

39/39# of Housing Units 0

39/39# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 39/22 0/17 39/39# of Households 0 0 100.00

0 39/22 0/17 39/39# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500,000.00

Low/Mod Emerson Square, LLC

Total Projected Budget from All Sources

Match Contributed

$1,500,000.00

$0.00

$0.00

$0.00

$1,500,000.00

$1,500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000023 08-351002 1113

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$1,500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

New Construction of permanent supportive housing

Location Description:

1600 Foster Street, Evanston, IL.

Construction complete - units rented.

Activity Progress Narrative:

Emerson Square-- Permanent supportive housingActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $1,500,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

32/32# of Housing Units 0

32/32# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 16/14 12/14 32/32# of Households 0 0 87.50

0 16/14 12/14 32/32# Renter Households 0 0 87.50
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,320,000.00

Low/Mod Buttonwood Trails, L.P.

Total Projected Budget from All Sources

Match Contributed

$1,320,000.00

$0.00

$0.00

$0.00

$1,320,000.00

$1,320,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000024 08-351002 1114

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$1,320,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

New Construction of permanent supportive housing

Location Description:

Intersection of NE 10th St. & NE 11th St., Aledo, IL.

Construction complete - units rented.

Activity Progress Narrative:

Buttonwood Trails-- Permanent supportive
housing

Activity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

40/40# of Properties 0

$0.00     Program Funds Drawdown $1,320,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

40/40# of Housing Units 0

40/40# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 7/8 33/32 40/40# of Households 0 0 100.00

0 7/8 33/32 40/40# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,420,000.00

Low/Mod Indian Point Apts., L.P.

Total Projected Budget from All Sources

Match Contributed

$1,420,000.00

$0.00

$0.00

$0.00

$1,420,000.00

$1,420,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000025 08-351002 1115

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$1,420,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

New Construction of permanent supportive housing

Location Description:

South of James Street, Lawrenceville, IL.

Construction complete - units rented.

Activity Progress Narrative:

Indian Trail-- Permanent supportive housingActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/22# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,420,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

44/44# of Housing Units 0

44/44# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/20 39/24 44/44# of Households 0 0 100.00

0 5/20 39/24 44/44# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,577,638.00

Low/Mod Illinois Housing Development Authority

Total Projected Budget from All Sources

Match Contributed

$2,577,638.00

$0.00

$0.00

$0.00

$2,577,638.00

$1,416,951.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000026 08-351002 1116

$720,062.82

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/01/2012

Direct ( HouseHold )

$1,416,951.24

Total Funds Expended

Responsible Organization:

$720,062.82

Affordable Rental Housing Under Way

Activity Description:

New Construction of permanent supportive housing.

Location Description:

1707 N Indiana Ave, Peoria,IL

Construction is underway.

Activity Progress Narrative:

Access Peoria - Permanent Supportive HousingActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$1,416,951.24$720,062.82Illinois Housing Development Authority

No Accomplishments Performance Measures

Accomplishments Performance Measures

$720,062.82     Program Funds Drawdown $1,416,951.24
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$560,000.00

Low/Mod Housing Authority of the County of Cass1

Total Projected Budget from All Sources

Match Contributed

$560,000.00

$0.00

$0.00

$0.00

$560,000.00

$560,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000031 08-351002 1121

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2012

Direct ( HouseHold )

$560,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of public housing properties

Location Description:

Scattered sites on Otto Turner Drive and Frank Wessel Drive, Beardstown, IL.

Construction complete - units rented.

Activity Progress Narrative:

Riverside Apts-- Public housing rehabActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $560,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

17/17# of Housing Units 0

17/17# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/5 7/2 17/17# of Households 0 0 52.94

0 2/5 7/2 17/17# Renter Households 0 0 52.94
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,450,000.00

Low/Mod The Housing Authority of the County of DeKalb

Total Projected Budget from All Sources

Match Contributed

$1,450,000.00

$0.00

$0.00

$0.00

$1,450,000.00

$1,450,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000032 08-351002 1122

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$550.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2012

Direct ( HouseHold )

$1,450,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of public housing properties

Location Description:

507 East Taylor Street, DeKalb, IL.

Construction complete - all but one unit rented.

Activity Progress Narrative:

Golden Years Plaza-- Public hous rehabActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$1,450,000.00$0.00The Housing Authority of the County of DeKalb

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,449,450.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

150/150# of Housing Units 0

150/150# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 134/150 7/0 149/150# of Households 0 0 94.63

0 134/150 7/0 149/150# Renter Households 0 0 94.63
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod The Housing Authority of the County of Coles

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000033 08-351002 1123

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2012

Direct ( HouseHold )

$500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of public housing properties

Location Description:

109 Prairie Avenue, Mattoon, IL.

Construction complete - units rented.

Activity Progress Narrative:

Park Tower-- Public hous rehabActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $500,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Housing Units 0

10/10# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/10 0/0 10/10# of Households 0 0 100.00

0 10/10 0/0 10/10# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$990,000.00

Low/Mod Quincy Housing Authority

Total Projected Budget from All Sources

Match Contributed

$990,000.00

$0.00

$0.00

$0.00

$990,000.00

$990,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000034 08-351002 1124

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2012

Direct ( HouseHold )

$990,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of public housing properties

Location Description:

540 Harrison Street, Quincy, IL.

Construction complete - units rented.

Activity Progress Narrative:

Indian Hills-- Public hous rehabActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

34/34# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $990,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

200/200# of Housing Units 0

200/200# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 199/150 0/50 199/200# of Households 0 0 100.00

0 199/150 0/50 199/200# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Low/Mod Housing Authority of Greene County

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

18001000035 08-351002 1125

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

04/01/2012

Direct ( HouseHold )

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of public housing properties

Location Description:

Scattered Sites in White Hall, Roodhouse, Carrollton, Greenfield and Kane

Construction complete - units rented.

Activity Progress Narrative:

GCHA Scattered Sites-- Public hous rehabActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,000,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

16/14# of Housing Units 0

16/14# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 14/11 0/3 14/14# of Households 0 0 100.00

0 14/11 0/3 14/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$230,164.05

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$230,164.05

($2,603.78)

$0.00

$0.00

$230,164.05

$226,788.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800100005 CO12144 1100

$1,759.61

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

($2,603.78)

To Date

09/07/2011

Direct ( HouseHold )

$226,788.60

Total Funds Expended

Responsible Organization:

$1,759.61

Affordable Rental Housing Under Way

Activity Description:

Funds directly related to implementing the Affordable Rental Housing Program

Location Description:

For the Affordable Rental Program, construction is complete for 14 of the 15 activities. Of the 631 affordable rental units
completed thus far, 630 are rented with none being rented this quarter. The final permanent supportive housing activity in
Peoria continues construction and is anticipated to be complete late 2015. Reviewed draw requests and reports and other tasks
to support the Affordable Rental Program. A technical assistance visit was conducted with IHDA in August and closeout
processes and requirements were reviewed. Continued with file review and organization and completed file turnover to DCEO.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Affordable Rental Housing

Project Title:

35-1 Affordable Rental Housing Program

$226,788.60$1,759.61State of Illinois Department of Commerce and Economic

$1,759.61     Program Funds Drawdown $226,788.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Business Assistance Program / 35-6 Business AssistanceProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$941,305.62

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources $941,305.62

$0.00

$941,305.62

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800600005 CO10645 1100

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

N/A

08/30/2014

$0.00

To Date

06/30/2010

 (  )

$941,305.62

Responsible Organization:

Econ. development or recovery activity that creates/retains Completed

Program Delivery LMIActivity Title:

Project Number:

IKE Business Assistance Program

Project Title:

35-6 Business Assistance Program

$0.00     Program Funds Drawdown $941,305.62
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Match Contributed $0.00

$0.00

$941,029.62

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Funds directly related to implementing the Business Assistance Program

Location Description:

For the Business Assistance Program, reporting and documentation was updated in preparation for grant closeout. Closeout
will be accomplished in the next quarter. Continued with file review and organization and completed file turnover to DCEO.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$941,029.62$0.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Community Stabilization Program / 35-7 Ike CommunityProject # / Title:

Grantee Activity Number: 1800400087 08-357021 0600
Gulfport Pump Stations and Channel DredgingActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$5,654,206.00

Low/Mod Village of Gulfport

Total Projected Budget from All Sources

Match Contributed

$5,654,206.00

$0.00

$0.00

$0.00

$5,654,206.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$0.46

To Date

02/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Dredging of the Carthage Channel for the levee district; Pump station/generator upgrades for Henderson County and pump
installation for Gulfport.

Location Description:

Henderson County and Village of Gulfport

A professional services RFQ was solicited for engineering and a bid was advertised for pump rebuild.  Contracts are under
negotiation.

Activity Progress Narrative:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$0.00$0.00Village of Gulfport

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,983,849.27

Slums and Blight South Suburban Mayors and Managers Association

Total Projected Budget from All Sources

Match Contributed

$2,983,849.27

$0.00

$0.00

$0.00

$2,983,849.27

$2,983,849.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700001 08-357001 0201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/30/2014

$0.00

To Date

09/15/2010

Area (  )

$2,983,849.27

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

The Dixie Square Mall is located on a 39-acre parcel in the city of Harvey. The site has been condemned by the city of Harvey
and the Attorney General for the State of Illinois issued a court order to demolish the facility. This clearance project will involve
the asbestos removal, other cleanup and the demolition of the Dixie Square shopping mall facility. The clean-up and demolition
of the asbestos contaminated and structurally unsound facility,will eliminate the condition that caused the specific conditions of
blight, physical decay, or environmental contamination on a spot basis. Elimination of the slum and blighting condition on a spot
basis will help to protect the health and safety of localresidents and lay the groundwork for future redevelopment in the
community that sustained job losses after the flooding in 2008.

Location Description:

Dixie Square Mall is located on a 39 acre parcel in the City of Harvey along Dixie Highway between W 151st Street and W
154th Street. 

Programmatic closeout is underway. Funds deobligated. Closed in eGrants. Awaiting documents from SSMMA as discussed
with them again in July 2015.

Activity Progress Narrative:

Dixie Square Mall Demolition in Harvey, ILActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$278,976.56$0.00South Suburban Mayors and Managers Association

$0.00     Program Funds Drawdown $2,983,849.27

99

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$275,811.00

Low/Mod Village of Olympia Fields

Total Projected Budget from All Sources

Match Contributed

$275,811.00

$0.00

$0.00

$0.00

$275,811.00

$275,811.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700003 08-357006 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

06/30/2011

Area (  )

$275,811.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

construction of 4392 feet of road

Location Description:

Olympia Fields, Il

Grant ended December 31, 2014. Community and HOA unsuccessful in clearing the back tax issue on the property and it was
not yet dedicated to the community.  A request for extension was submitted but DCEO decided to deny.  A letter was sent and
close out is being initiated.

Activity Progress Narrative:

Olympia Fields Traditions Road ImprovementsActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$275,811.00$0.00Village of Olympia Fields

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4392/4392# of Linear feet of Public 0

$0.00     Program Funds Drawdown $275,811.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

102

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,189.00

Low/Mod Village of Olympia Fields

Total Projected Budget from All Sources

Match Contributed

$214,189.00

$0.00

$0.00

$0.00

$214,189.00

$49,927.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700004 08-357006 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

06/30/2011

Area (  )

$49,927.81

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

construction of stormwater system

Location Description:

Olympia Fields, Il

Grant ended December 31, 2014. Community and HOA unsuccessful in clearing the back tax issue on the property and it was
not yet dedicated to the community.  A request for extension was submitted but DCEO decided to deny.  A letter was sent and
close out is being initiated.

Activity Progress Narrative:

Olympia Fields Traditions Stormwater SystemsActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$49,927.81$0.00Village of Olympia Fields

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $49,927.81
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,622,692.00

Low/Mod IFF

Total Projected Budget from All Sources

Match Contributed

$8,622,692.00

$0.00

$0.00

$0.00

$8,622,692.00

$7,364,972.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700006 08-357008 0103

$340,183.47

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

10/01/2011

Direct ( HouseHold )

$7,364,972.62

Total Funds Expended

Responsible Organization:

$340,183.47

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Department shall make available to the Grantee IDRP funds up to the gross amount of $8,622,692 for the purpose of
funding and implementing single-family housing acquisition and rehabilitation projects in the Villages of Bellwood, Maywood,
and Forest Park (West Cook Housing) and Hazel Crest, Lansing, Park Forest, and South Holland (South Cook Housing).  The
Grantee will receive funding for the acquisition and rehabilitation of a minimum of 52 homes located in the specified Villages. 
The rehabilitated homes will be sold with affordable mortgages to qualifying low-and-moderate income (LMI) buyers.  The
Grantee will engage a qualified housing developer to implement the acquisition and rehabilitation activities.  Upon completion of
rehabilitation for each property, the sales price of each home shall not exceed the current Fair Market Value of the home.  If the
sales price is not affordable to potential LMI buyers, mortgages will be made affordable via homebuyer subsidies as defined in
the approved Housing Program Plan.

Location Description:

Portions of southern and western Cook county.

West Cook: 31 homes identified, 31 homes rehabbed and 31 sold; 18 homes identified under approved reuse plan; 17 are
acquired, one is under contract for acquisition. Of the acquired ones: five are sold, two are under contract for sale, four are
listed for sale and six are being rehabilitated. South Cook: 26 acquired: 15 are sold, two are under

Activity Progress Narrative:

IFF West and South Suburbs Housing Rehab
Program

Activity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$7,364,972.62$340,183.47IFF

$340,183.47     Program Funds Drawdown $7,364,972.62
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contract for sale, nine are listed for sale including one that is still being rehabilitated.  A grant extension until December 31,
2015 was completed. A Monitoring visit was conducted on June 16th and 17th, 2015 and the letter was issued this quarter.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/52# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/52# of Housing Units 0

0/52# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/27 0/25 0/52# of Households 0 0 0

0 0/27 0/25 0/52# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,717.13

Low/Mod South Suburban Mayors and Managers Association

Total Projected Budget from All Sources

Match Contributed

$53,717.13

$0.00

$0.00

$0.00

$53,717.13

$53,717.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700008 08-357009 0103

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/30/2014

$0.00

To Date

10/01/2011

Direct ( HouseHold )

$53,717.13

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

A FEIN lock has been applied to SSMMA in relation to a delinquent A-133 audit report.  In light of the difficulties, the South
Cook Housing Program has been transferred from SSMMA to a new Responsible Organization - IFF.  It has been combined
with activity number 1800700006 08-357008 0103.

Location Description:

Southern Cook County

Programmatic closeout is underway. Funds deobligated. Closed in eGrants. Awaiting documents from SSMMA as discussed
with them again in July 2015.

Activity Progress Narrative:

SSMMA South Suburbs Housing Rehab ProgramActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$53,717.13$0.00South Suburban Mayors and Managers Association

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $53,717.13
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$244,468.90

Low/Mod Village of Hazel Crest2

Total Projected Budget from All Sources

Match Contributed

$244,468.90

($30,531.10)

$0.00

$0.00

$244,468.90

$244,468.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700011 08-357011 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2014

($30,531.10)

To Date

09/01/2011

Area (  )

$244,468.90

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construction of 2500 linear feet of sewer lines.

Location Description:

Hazel Crest, IL

Programmatic closeout is underway. $30,531 deobligated. Closed in eGrants.

Activity Progress Narrative:

Hazel Crest Sewer RehabActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$244,468.90$0.00Village of Hazel Crest2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $244,468.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,507,500.00

Urgent Need Village of Lansing

Total Projected Budget from All Sources

Match Contributed

$1,507,500.00

$0.00

$0.00

$0.00

$1,507,500.00

$242,745.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700013 08-357012 0602

$192,631.32

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

09/01/2011

Area (  )

$242,745.18

Total Funds Expended

Responsible Organization:

$192,631.32

Dike/dam/stream-river bank repairs Under Way

Activity Description:

inspection and repair of levees

Location Description:

lansing, il

The project is still slow moving and construction on the earthen berm, which was bid in the spring has not started yet.  The
remaining tasks are projected to be bid out in early 2016 and be completed by August 2016. 

Activity Progress Narrative:

Lansing Levee Inspection and RepairActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$242,745.18$192,631.32Village of Lansing

No Accomplishments Performance Measures

Accomplishments Performance Measures

$192,631.32     Program Funds Drawdown $242,745.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$235,528.94

Slums and Blight Village of Park Forest

Total Projected Budget from All Sources

Match Contributed

$235,528.94

$0.00

$0.00

$0.00

$235,528.94

$235,528.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700015 08-357013 0201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

05/30/2014

$0.00

To Date

09/01/2011

Area (  )

$235,528.94

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

clearance and demo of 23 properties

Location Description:

park forest, il

Programmatic closeout is underway. Funds deobligated.

Activity Progress Narrative:

Park Forest Housing Demo and ClearanceActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$235,528.94$0.00Village of Park Forest

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/23# of Properties 0

$0.00     Program Funds Drawdown $235,528.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$152,358.98

Slums and Blight Village of Phoenix

Total Projected Budget from All Sources

Match Contributed

$152,358.98

$0.00

$0.00

$0.00

$152,358.98

$152,358.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700017 08-357014 0201

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/31/2015

01/31/2015

$0.00

To Date

10/01/2011

Area (  )

$152,358.98

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Clearance and demo of 21 properties

Location Description:

Phoenix, il

Activity is completed and closed out.

Activity Progress Narrative:

Phoenix Housing Demo and ClearanceActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$152,358.98$0.00Village of Phoenix

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/21# of Properties 21

$0.00     Program Funds Drawdown $152,358.98
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Activity Locations
Address County State ZipCity Status / Accept

15126 1st Ave Phoenix Illinois 60426 Match / Y

15127 1st Ave phoenix Illinois 60426 Match / Y

15140 2nd Ave Phoenix Illinois 60426 Match / Y

15215 Vincennes Ave Phoenix Illinois 60426 Match / Y

15219 4th Ave Phoenix Illinois 60426 Match / Y

15223 7th Ave Phoenix Illinois 60426 Match / Y

15229 Halstead St Phoenix Illinois 60426 Match / Y

15230 Walton Ave Phoenix Illinois 60426 Match / Y

15234 8th Ave Phoenix Illinois 60426 Match / Y

15236 8th Ave Phoenix Illinois 60426 Match / Y

15252 Walton Ave Phoenix Illinois 60426 Match / Y

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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15253 6th Ave Phoenix Illinois 60426 Match / Y

15271 Walton Ave Phoenix Illinois 60426 Match / Y

15345 9th Ave Phoenix Illinois 60426 Match / Y

15368 6th Ave Phoenix Illinois 60426 Match / Y

513 E 152nd St Phoenix Illinois 60426 Match / Y

539 151st St Phoenix Illinois 60426 Match / Y

630 E 153rd St Phoenix Illinois 60426 Match / Y

633 E 154th St Phoenix Illinois 60426 Match / Y

731 E 155th St Phoenix Illinois 60426 Match / Y

740 E 155th St Phoenix Illinois 60426 Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,065,216.92

Low/Mod Village of Phoenix

Total Projected Budget from All Sources

Match Contributed

$1,065,216.92

$0.00

$0.00

$0.00

$1,065,216.92

$1,065,216.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700018 08-357014 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/31/2015

01/31/2015

$0.00

To Date

10/01/2011

Area (  )

$1,065,216.92

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

60191 linear feet of sewer improvement

Location Description:

Phoenix, IL
2000 Census Data - Census Tract 008272; BG 2,3,4,5

Activity is completed and closed out.

Activity Progress Narrative:

Phoenix Sewer ImprovementsActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$1,065,216.92$0.00Village of Phoenix

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

60191/60191# of Linear feet of Public 60191

$0.00     Program Funds Drawdown $1,065,216.92
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$969,142.46

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$969,142.46

$20,805.65

$0.00

$0.00

$969,142.46

$942,530.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700028 CO12144 1100

$23,417.59

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$20,805.65

To Date

09/07/2011

 (  )

$942,530.35

Total Funds Expended

Responsible Organization:

$23,417.59

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the Community Stabilization Program

Location Description:

For the Community Stabilization Program, assisted with procurement and construction bidding requirements and procurement
continued for one activity. The recipients of the housing rehab funds in the Community Stabilization Program continued with
acquisition and rehab this period; 57 properties have been acquired, 1 rehab is underway, 56 property rehabs are complete and
46 properties have been sold to LMI qualified homebuyers to date, 9 this period. The rest of the homes are on the market for
sale. The recipient has identified 18 homes for acquisition and rehab with reuse funds; 1 this period. Continued providing
technical assistance for the reuse properties by reviewing two site specific environmental prepared by another firm. Completed
monitoring letters for monitoring completed in the prior quarter. Continued with close out of completed activities this period.
Continued with file review and organization and completed filed turnover to DCEO. Continued preparing or processing draw
requests and reports and other program delivery tasks to support the Community Stabilization Program. 

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$942,530.35$23,417.59State of Illinois Department of Commerce and Economic

$23,417.59     Program Funds Drawdown $942,530.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$217,157.38

Slums and Blight State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$217,157.38

$4,661.95

$0.00

$0.00

$217,157.38

$211,194.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700029 CO12144 1100

$5,247.22

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$4,661.95

To Date

09/07/2011

 (  )

$211,194.36

Total Funds Expended

Responsible Organization:

$5,247.22

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the Community Stabilization Program

Location Description:

For the Community Stabilization Program, assisted with procurement and construction bidding requirements and procurement
continued for one activity. The recipients of the housing rehab funds in the Community Stabilization Program continued with
acquisition and rehab this period; 57 properties have been acquired, 1 rehab is underway, 56 property rehabs are complete and
46 properties have been sold to LMI qualified homebuyers to date, 9 this period. The rest of the homes are on the market for
sale. The recipient has identified 18 homes for acquisition and rehab with reuse funds; 1 this period. Continued providing
technical assistance for the reuse properties by reviewing two site specific environmental prepared by another firm. Completed
monitoring letters for monitoring completed in the prior quarter. Continued with close out of completed activities this period.
Continued with file review and organization and completed filed turnover to DCEO. Continued preparing or processing draw
requests and reports and other program delivery tasks to support the Community Stabilization Program. 

Activity Progress Narrative:

Program Delivery SLBActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$211,194.36$5,247.22State of Illinois Department of Commerce and Economic

$5,247.22     Program Funds Drawdown $211,194.36
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,599.55

Urgent Need State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$54,599.55

$1,172.16

$0.00

$0.00

$54,599.55

$53,100.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700030 CO12144 1100

$1,319.30

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$1,172.16

To Date

09/07/2011

 (  )

$53,100.27

Total Funds Expended

Responsible Organization:

$1,319.30

Clearance and Demolition Under Way

Activity Description:

Funds directly related to implementing the Community Stabilization Program

Location Description:

For the Community Stabilization Program, assisted with procurement and construction bidding requirements and procurement
continued for one activity. The recipients of the housing rehab funds in the Community Stabilization Program continued with
acquisition and rehab this period; 57 properties have been acquired, 1 rehab is underway, 56 property rehabs are complete and
46 properties have been sold to LMI qualified homebuyers to date, 9 this period. The rest of the homes are on the market for
sale. The recipient has identified 18 homes for acquisition and rehab with reuse funds; 1 this period. Continued providing
technical assistance for the reuse properties by reviewing two site specific environmental prepared by another firm. Completed
monitoring letters for monitoring completed in the prior quarter. Continued with close out of completed activities this period.
Continued with file review and organization and completed filed turnover to DCEO. Continued preparing or processing draw
requests and reports and other program delivery tasks to support the Community Stabilization Program. 

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$53,100.27$1,319.30State of Illinois Department of Commerce and Economic

$1,319.30     Program Funds Drawdown $53,100.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,389,190.00

Slums and Blight City of Rockford1

Total Projected Budget from All Sources

Match Contributed

$5,389,190.00

$0.00

$0.00

$0.00

$5,389,190.00

$1,749,918.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700031 08-357017 0601

$1,672,797.60

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/30/2016

$0.00

To Date

12/31/2012

Area (  )

$1,749,918.60

Total Funds Expended

Responsible Organization:

$1,672,797.60

Rehabilitation/reconstruction of other non-residential Under Way

Activity Description:

Reconstruction of old Ingersoll building

Location Description:

Rockford, Il

Design engineering is complete (funded from another source). Grant modification to extend the grant until August 2016 and
increase funding by $1,389,190 complete. Demolition and building construction activities have started. A Monitoring visit was
conducted on June 24, 2015 and the monitoring letter was issued this period.

Activity Progress Narrative:

Rockford Ingersoll BuildingActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$1,749,918.60$1,672,797.60City of Rockford1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

$1,672,797.60     Program Funds Drawdown $1,749,918.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,158,898.00

Low/Mod City of Chicago1

Total Projected Budget from All Sources

Match Contributed

$6,158,898.00

$0.00

$0.00

$0.00

$6,158,898.00

$163,004.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700032 08-357018 0600

$163,004.56

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/31/2016

$0.00

To Date

12/31/2012

Area (  )

$163,004.56

Total Funds Expended

Responsible Organization:

$163,004.56

Construction/reconstruction of streets Under Way

Activity Description:

In support of the Chicago Lakeside Redevelopment of the former US Steel South Works Facility, this project involves the
reconstruction of 2,600 linear feet of Green Bay Ave between 83rd St and 87th St and the construction of 340 linear feet of 84th
St between Green Bay Ave and South Lakeshore Dr. The roadway improvement project will also include the separation of
storm and sanitary sewers, the implementation of permeable pavement and other "green" infrastructure, and the re-
establishment of natural drainage patterns.

Location Description:

Green Bay Ave., between 83rd St. and 87th St., Chicago

Final design still underway and expected to be complete by November 30, 2015 . Project to be bid January 30, 2016 and will
start construction April 2016. A Monitoring visit was conducted on June 30, 2015 and still awaiting requested information from
City prior to issuing the monitoring letter.

Activity Progress Narrative:

Chicago Green Bay RoadActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$163,004.56$163,004.56City of Chicago1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$163,004.56     Program Funds Drawdown $163,004.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2940# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,998,600.00

Low/Mod Chicago Neighborhood Initiatives

Total Projected Budget from All Sources

Match Contributed

$4,998,600.00

$0.00

$0.00

$0.00

$4,998,600.00

$2,138,367.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700034 08-357020 0600

$1,349,180.06

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2013

Area (  )

$2,138,367.67

Total Funds Expended

Responsible Organization:

$1,349,180.06

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Site and infrastructure work on a 12-acre unimproved parcel of land. Project includes environmental remediation, erosion
control, installation of utilities and mass grading in preparation for the overall development of a 138,000 square foot
Community/Recreation Center facility. Upon completion, the facility will serve the surrounding low-income, primarily residential
communities through its offerings of community meeting rooms and facilities for community sports activities. This is a unique
combination not currently offered anywhere in the City of Chicago. The facility will provide a secure, well run indoor facility with
appropriate professional staffing. The facility is anticipated to serve an area approximately 3-miles wide, including residents in
the neighboring areas traveling to and shopping at the adjacent, newly developed Walmart shopping center. 

Location Description:

10355 S Woodlawn in the Pullman neighborhood on the far South Side of Chicago.
2000 Census Data - Supporting documentation has been added to this activity as a pdf file and census tracts were selected in
the survey module.

Inclement Weather has delayed construction and an extension through October 2015 was issued.  An extension until June 30,
2016 was processed to allow completion of landscaping next Spring.

Activity Progress Narrative:

CNI Pullman Community Center SiteworkActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$2,138,367.67$1,349,180.06Chicago Neighborhood Initiatives

$1,349,180.06     Program Funds Drawdown $2,138,367.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Economic Development Program / 35-3 EconomicProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Centreville

Total Projected Budget from All Sources $750,000.00

$0.00

$750,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300002 08-353002 0900

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

N/A

08/31/2015

$0.00

To Date

04/07/2011

Direct ( Person )

$750,000.00

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

City of Centreville - Steel Rebar ManufacturingActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$0.00     Program Funds Drawdown $750,000.00
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Match Contributed $0.00

$0.00

$750,000.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 14/0 8/22 36/40# of Permanent Jobs Created 0 0 61.11

Activity Description:

The city will use this grant to construct a new facility and to acquire equipment for purposes of capitalizing a new manufacturing
business, Steel Rebar Manufacturing LLC d/b/a SRM Construction Material and Supply, that is involved in the construction
trades of rebar manufacturing, trucking and hauling, concrete placement, rebar installation and concrete ready mix distribution.

Location Description:

4962 Church Rd., Centreville, IL 62207 

Grant modification to extend the grant end date to August 2015 to allow time to finish building and meet job creation targets
was approved in June. Contacted business for update on job creation and awaiting final reports.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$750,000.00$0.00City of Centreville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 34/0 20/22 96/40# of Persons 0 0 56.25
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$772,639.77

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$772,639.77

($55,067.54)

$0.00

$0.00

$772,639.77

$772,639.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300005 CO12144 1100

$2,655.58

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

($55,067.54)

To Date

09/07/2011

 (  )

$772,639.77

Total Funds Expended

Responsible Organization:

$2,655.58

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

For the Economic Development Program, activity primarily consisted of continuing to close out completed activities. Of the two
awards previously reported as pending, one is cancelled and one is still on hold. Continued preparing or processing reports and
other program delivery tasks to support the Economic Development Program. 

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$772,639.77$2,655.58State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures

Accomplishments Performance Measures

$2,655.58     Program Funds Drawdown $772,639.77
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$275,827.38

Urgent Need State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$275,827.38

($19,448.75)

$0.00

$0.00

$275,827.38

$275,827.38

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300006 CO12144 1100

$937.89

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

($19,448.75)

To Date

09/07/2011

 (  )

$275,827.38

Total Funds Expended

Responsible Organization:

$937.89

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Funds directly related to implementing the ED Program

Location Description:

For the Economic Development Program, activity primarily consisted of continuing to close out completed activities. Of the two
awards previously reported as pending, one is cancelled and one is still on hold. Continued preparing or processing reports and
other program delivery tasks to support the Economic Development Program. 

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$275,827.38$937.89State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures

Accomplishments Performance Measures

$937.89     Program Funds Drawdown $275,827.38
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,120,418.70

Low/Mod Chicago Neighborhood Initiatives

Total Projected Budget from All Sources

Match Contributed

$4,120,418.70

$0.00

$0.00

$0.00

$4,120,418.70

$4,120,418.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300007 08-353004 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

10/01/2011

Area (  )

$4,120,418.70

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Chicago Pullman road improvement construction

Location Description:

Chicago

Programmatic closeout underway. Funds de-obligated. Closed in eGrants.

Activity Progress Narrative:

CNI Road ImprovementsActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$4,120,418.70$0.00Chicago Neighborhood Initiatives

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1675/2300# of Linear feet of Public 0

$0.00     Program Funds Drawdown $4,120,418.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$323,184.00

Low/Mod City of Grafton

Total Projected Budget from All Sources

Match Contributed

$323,184.00

$0.00

$0.00

$0.00

$323,184.00

$321,471.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300012 08-353007 0600

$0.00

$12,075.75

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

04/01/2012

Direct ( Person )

$321,471.60

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construction of new sewer, water supply improvements and ancillary roadway improvements to support the proposed Asian
Carp fish processing plant.  Performance measures will be reported under Activity 1800300013 08-353007 0900.

Location Description:

Grafton, Il

DCEO is awaiting an update from the City on this project.

Activity Progress Narrative:

Grafton Fisheries Public Improvements LMIActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$321,471.60$0.00City of Grafton

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $321,471.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,000.00

Low/Mod City of Grafton

Total Projected Budget from All Sources

Match Contributed

$222,000.00

$0.00

$0.00

$0.00

$222,000.00

$222,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300013 08-353007 0900

$0.00

$6,200.50

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

04/01/2012

Direct ( Person )

$222,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Loan to purchase and install equipment for the proposed Asian Carp fish processing plant.  Activity is tied to 1800300012 08-
353007 0600.

Location Description:

Grafton, Il

DCEO is awaiting an update from the City on this project.

Activity Progress Narrative:

Grafton Fisheries Equipment LMIActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$222,000.00$0.00City of Grafton

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $222,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$609,800.00

Low/Mod City of Staunton

Total Projected Budget from All Sources

Match Contributed

$609,800.00

($15,200.00)

$0.00

$0.00

$609,800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300015 08-353012 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/01/2016

($15,200.00)

To Date

03/01/2014

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Planned

Activity Description:

The City of Staunton has applied on behalf of TDS Transportation, Inc. to extend water and transportation infrastructure to
lands adjacent to the business so that the company can expand onto the site. Expansion will create 13 FTE jobs. The proposed
roadway will allow for much safer access to and from IL Route 4 by TDS vehicles and safer driving conditions for the general
public.

Location Description:

City of Staunton

Unsure if recipient is going to go forward with this project

Activity Progress Narrative:

TDS Transportation, Inc.Activity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$0.00$0.00City of Staunton

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod PacTrans Air and Sea, Inc

Total Projected Budget from All Sources

Match Contributed

$0.00

($405,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800300021 08-353011 0900

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/01/2014

($405,000.00)

To Date

10/01/2013

Direct ( Person )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Cancelled

Activity Description:

This project is designed to grow the company with an expansion to its portfolio of services. The loan funding provided will be
used to construct and develop a start-up assembly distribution line of solar LED lighting, equipment, and working capital. 

Location Description:

951 Thorndale Avenue, Bensenville, Illinois

DCEO decided not to move forward with funding the project.

Activity Progress Narrative:

PacTrans Air and Sea, IncActivity Title:

Project Number:

IKE Economic Development Program

Project Title:

35-3 Economic Development Program

$0.00$0.00PacTrans Air and Sea, Inc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Housing Rehabilitation and Repair / 35-2 Housing RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,363,864.89

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources $2,363,864.89

($11,306.09)

$0.00

$2,363,864.89

$2,360,635.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800200001 CO12144 1100

$299.16

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

N/A

08/31/2015

($11,306.09)

To Date

09/07/2011

Direct ( HouseHold )

$2,360,635.79

Total Funds Expended

Responsible Organization:

$299.16

Rehabilitation/reconstruction of residential structures Under Way

Program Delivery LMIActivity Title:

Project Number:

IKE Housing Rehabilitation and Repair

Project Title:

35-2 Housing Rehab and Repair

$2,360,635.79$299.16State of Illinois Department of Commerce and Economic

$299.16     Program Funds Drawdown $2,360,635.79
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Match Contributed $0.00$0.00

Activity Description:

Funds directly related to implementing the Housing Rehab & Repair Program

Location Description:

For the Housing Rehab and Repair program, all grants are closed for this program. Continued with file review and organization
and completed file turnover to DCEO.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$318,572.64

Low/Mod Village of Niles

Total Projected Budget from All Sources

Match Contributed

$318,572.64

$0.00

$0.00

$14,481.38

$318,572.64

$318,572.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800200007 08-352002 0200

$0.00

$14,481.38

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/30/2014

$0.00

To Date

05/01/2012

Direct ( HouseHold )

$318,572.64

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Housing rehab of 7 IKE disaster recovery homes, LMI residents qualify, within the Village limits.

Location Description:

Niles, Illinois

Activity is complete - Program Income was received during the quarter. An assisted homeowner sold their house and a portion
of the proceeds were subject to repayment to the state. 

Activity Progress Narrative:

Village of NilesActivity Title:

Project Number:

IKE Housing Rehabilitation and Repair

Project Title:

35-2 Housing Rehab and Repair

$318,572.64$0.00Village of Niles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

12/12#Energy Star Replacement 0

1/1#Additional Attic/Roof Insulation 0

$0.00     Program Funds Drawdown $318,572.64
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2#Replaced hot water heaters 0

7/7#Units with bus/rail access 0

0/0#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 5/5 2/2 7/7# of Households 0 0 100.00

0 5/5 2/2 7/7# Owner Households 0 0 100.00

IKE Planning Program / 35-5 IKE Planning GrantsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need State of Illinois Department of Commerce and

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

1800500002 CO12144 1100

Activitiy Category:

08/31/201509/07/2011

Area (  )

Responsible Organization:

Planning Under Way

Program DeliveryActivity Title:

Project Number:

IKE Planning Program

Project Title:

35-5 IKE Planning Grants
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Overall

$1,009,276.57

Total Projected Budget from All Sources

Match Contributed

$1,009,276.57

($40,122.98)

$0.00

$0.00

$1,009,276.57

$1,006,905.35

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$1,346.22

$0.00

$0.00

Jul 1 thru Sep 30, 2015

$0.00

$0.00

N/A

($40,122.98)

To Date

$1,006,905.35

Total Funds Expended $1,346.22

Activity Description:

Funds directly related to implementing the Planning Program

Location Description:

For the Planning Program, all grants are closed for this program. Continued with file review and organization and completed
filed turnover to DCEO.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,006,905.35$1,346.22State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,346.22     Program Funds Drawdown $1,006,905.35
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$385,590.00

N/A Peoria County

Total Projected Budget from All Sources

Match Contributed

$385,590.00

$0.00

$0.00

$0.00

$385,590.00

$385,590.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800500008 08-355035 0910

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

12/31/2014

$0.00

To Date

09/05/2012

Area (  )

$385,590.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

    •  Village of Brimfield Comprehensive Plan
    •  Germantown Hills Comprehensive Plan 2014
    •  City of Chillicothe Comprehensive Plan Update 2014
    •  Village of Mapleton Comprehensive Plan
    •  Village of Metamora Comprehensive Plan
    •  Village of Princeville Community Plan 2014
    •  City of West Peoria Comprehensive Plan
    •  Data Center of Excellence Review - Peoria and Woodford Counties
    •  Disaster Recovery Business Retention Visits - Peoria County, Woodford County, and City of Peoria 

Location Description:

    •  Village of Brimfield 
    •  Germantown Hills 
    •  City of Chillicothe 
    •  Village of Mapleton 
    •  Village of Metamora 
    •  Village of Princeville 
    •  City of West Peoria 
    •  City of Peoria

Peoria County Planning GrantActivity Title:

Project Number:

IKE Planning Program

Project Title:

35-5 IKE Planning Grants

$385,590.00$0.00Peoria County

$0.00     Program Funds Drawdown $385,590.00
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    •  Peoria County
    •  Woodford County

Activity is completed and closed out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Plans or Planning Products 11

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Property Buyout Program / 35-8 Buyout ProgramProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

1800800004 CO12144 1100

Activitiy Category:

08/31/201509/07/2011

 (  )

Responsible Organization:

Acquisition - buyout of residential properties Under Way

Program Delivery LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program
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Overall

$627,744.89

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$627,744.89

($6,972.70)

$0.00

$0.00

$627,744.89

$624,243.33

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$4,631.29

$0.00

$0.00

Jul 1 thru Sep 30, 2015

$0.00

$0.00

N/A

($6,972.70)

To Date

$624,243.33

Total Funds Expended $4,631.29

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications needed to
complete the remaining close out, expenditure reimbursement and reporting activities in the funded communities. All acquisition
and demolition activities are complete, 207 in total, one completed this period. In the prior period, the Illinois Emergency
Management Agency requested information on seven funded property buyout grants that were conducted as part of the global
match agreement with FEMA. Continued with preparing the requested materials for submission and records for the remaining
four of seven grants were transmitted this period. Continued with review of the homeowner files and closeout of completed
grants and turned all files over to DCEO this period. Other program delivery tasks in order to support the property buyout
program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$624,243.33$4,631.29State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$4,631.29     Program Funds Drawdown $624,243.33
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,319.18

Slums and Blight State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$137,319.18

($1,525.28)

$0.00

$0.00

$137,319.18

$136,553.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800005 CO12144 1100

$1,013.09

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

($1,525.28)

To Date

09/07/2011

 (  )

$136,553.21

Total Funds Expended

Responsible Organization:

$1,013.09

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications needed to
complete the remaining close out, expenditure reimbursement and reporting activities in the funded communities. All acquisition
and demolition activities are complete, 207 in total, one completed this period. In the prior period, the Illinois Emergency
Management Agency requested information on seven funded property buyout grants that were conducted as part of the global
match agreement with FEMA. Continued with preparing the requested materials for submission and records for the remaining
four of seven grants were transmitted this period. Continued with review of the homeowner files and closeout of completed
grants and turned all files over to DCEO this period. Other program delivery tasks in order to support the property buyout
program.

Activity Progress Narrative:

Program Delivery SLBActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$136,553.21$1,013.09State of Illinois Department of Commerce and Economic

$1,013.09     Program Funds Drawdown $136,553.21
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$869,688.24

Urgent Need State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$869,688.24

($9,660.08)

$0.00

$0.00

$869,688.24

$864,837.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800006 CO12144 1100

$6,416.29

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

($9,660.08)

To Date

09/07/2011

 (  )

$864,837.12

Total Funds Expended

Responsible Organization:

$6,416.29

Acquisition - buyout of residential properties Under Way

Activity Description:

Funds directly related to implementing the Buyout Program

Location Description:

For the Property Buyout Program, continued to determine budget adjustments and grant end date modifications needed to
complete the remaining close out, expenditure reimbursement and reporting activities in the funded communities. All acquisition
and demolition activities are complete, 207 in total, one completed this period. In the prior period, the Illinois Emergency
Management Agency requested information on seven funded property buyout grants that were conducted as part of the global
match agreement with FEMA. Continued with preparing the requested materials for submission and records for the remaining
four of seven grants were transmitted this period. Continued with review of the homeowner files and closeout of completed
grants and turned all files over to DCEO this period. Other program delivery tasks in order to support the property buyout
program.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$864,837.12$6,416.29State of Illinois Department of Commerce and Economic

$6,416.29     Program Funds Drawdown $864,837.12

158

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$438,972.70

Low/Mod Village of Pontoosuc

Total Projected Budget from All Sources

Match Contributed

$438,972.70

$0.00

$0.00

$0.00

$438,972.70

$438,972.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800301 08-358008 0100

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

03/01/2012

Direct ( Person )

$438,972.70

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

acquisition and incentives of 16 properties

Location Description:

pontoosuc, il

Demolition is complete and final draw has been submitted. Grant has been extended until 12/31/15 so grantee can complete
the audit.

Activity Progress Narrative:

Pontoosuc Buyout Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/16# of Properties 0

13/16# of Parcels acquired voluntarily 0

280039/50000Total acquisition compensation to 0

$0.00     Program Funds Drawdown $438,972.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

280039/53459Activity funds eligible for DREF 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 10/8 1/8 11/16# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,049.14

Urgent Need Village of Pontoosuc

Total Projected Budget from All Sources

Match Contributed

$155,049.14

$0.00

$0.00

$0.00

$155,049.14

$155,049.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800302 08-358008 0102

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

01/31/2015

$0.00

To Date

03/01/2012

Direct ( Person )

$155,049.14

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

acquisition and incentive of 16 properties

Location Description:

pontoosuc, il

Demolition is complete and final draw has been submitted. Grant has been extended until 12/31/15 so grantee can complete
the audit.

Activity Progress Narrative:

Pontoosuc Buyout Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$155,049.14$0.00Village of Pontoosuc

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/16# of Properties 0

3/16# of Parcels acquired voluntarily 0

96826/500000Total acquisition compensation to 0

$0.00     Program Funds Drawdown $155,049.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

96826/534592Activity funds eligible for DREF 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/16# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$131,317.50

Low/Mod Village of Pontoosuc

Total Projected Budget from All Sources

Match Contributed

$131,317.50

$0.00

$0.00

$0.00

$131,317.50

$48,706.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800303 08-358008 0200

$1,090.12

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

03/01/2012

Direct ( Person )

$48,706.49

Total Funds Expended

Responsible Organization:

$1,090.12

Clearance and Demolition Under Way

Activity Description:

clearance and demo of 16 properties

Location Description:

pontoosuc, il

Demolition is complete and final draw has been submitted. Grant has been extended until 12/31/15 so grantee can complete
the audit.

Activity Progress Narrative:

Pontoosuc Buyout Demo-Clearance LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$48,706.49$1,090.12Village of Pontoosuc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,090.12     Program Funds Drawdown $48,706.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,317.50

Urgent Need Village of Pontoosuc

Total Projected Budget from All Sources

Match Contributed

$21,317.50

$0.00

$0.00

$0.00

$21,317.50

$14,219.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800304 08-358008 0202

$363.38

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

03/01/2012

Direct ( Person )

$14,219.93

Total Funds Expended

Responsible Organization:

$363.38

Clearance and Demolition Under Way

Activity Description:

clearance and demo of 16 properties

Location Description:

pontoosuc, il

Demolition is complete and final draw has been submitted. Grant has been extended until 12/31/15 so grantee can complete
the audit.

Activity Progress Narrative:

Pontoosuc Buyout Demo-Clearance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$14,219.93$363.38Village of Pontoosuc

No Accomplishments Performance Measures

Accomplishments Performance Measures

$363.38     Program Funds Drawdown $14,219.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,364,730.73

Low/Mod Will County

Total Projected Budget from All Sources

Match Contributed

$1,364,730.73

$90,334.82

$0.00

$0.00

$1,364,730.73

$1,274,395.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800401 08-358006 0100

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$90,334.82

To Date

03/01/2012

Direct ( Person )

$1,364,730.73

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and incentive of 20 LMI properties

Location Description:

Will County

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Will County Buyout Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/20# of Properties 0

8/20# of Parcels acquired voluntarily 0

194939/15000Total acquisition compensation to 0

194939/23457Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $1,364,730.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 5/0 14/0# of Persons 0 0 42.86
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,647,839.68

Urgent Need Will County

Total Projected Budget from All Sources

Match Contributed

$4,647,839.68

($90,334.82)

$0.00

$0.00

$4,647,839.68

$4,738,174.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800402 08-358006 0102

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

($90,334.82)

To Date

03/01/2012

Direct ( Person )

$4,647,839.68

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and incentive of 20 urgent need properties

Location Description:

Will County

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Will County Buyout Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/20# of Properties 0

11/20# of Parcels acquired voluntarily 0

798103/15000Total acquisition compensation to 0

2245796/2345Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $4,647,839.68
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 11/0# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,645.00

Low/Mod Will County

Total Projected Budget from All Sources

Match Contributed

$111,645.00

$0.00

$0.00

$0.00

$111,645.00

$111,645.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800403 08-358006 0200

$93,405.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

03/01/2012

Direct ( Person )

$111,645.00

Total Funds Expended

Responsible Organization:

$93,405.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of 20 LMI properties

Location Description:

Will County, Il

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Will County Buyout Demo-Clearance LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$111,645.00$93,405.00Will County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$93,405.00     Program Funds Drawdown $111,645.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$387,991.00

Urgent Need Will County

Total Projected Budget from All Sources

Match Contributed

$387,991.00

$0.00

$0.00

$0.00

$387,991.00

$357,972.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800404 08-358006 0202

$4,507.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

03/01/2012

Direct ( Person )

$357,972.00

Total Funds Expended

Responsible Organization:

$4,507.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of 20 urgent need properties

Location Description:

Will County, Il

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Will County Buyout Demo-Clearance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$357,972.00$4,507.00Will County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/20# of Properties 0

$4,507.00     Program Funds Drawdown $357,972.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 9/20# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Will County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800405 08-358006 0800

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

$0.00

To Date

03/01/2012

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Completed

Activity Description:

Relocation assistance payments

Location Description:

Will County, Il

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Will County Buyout Relocation LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$0.00$0.00Will County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,390.00

Urgent Need Will County

Total Projected Budget from All Sources

Match Contributed

$21,390.00

$0.00

$0.00

$0.00

$21,390.00

$21,390.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800406 08-358006 0802

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

03/01/2012

Direct ( HouseHold )

$21,390.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation payment assistance

Location Description:

Will County, Il

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Will County Buyout Relocation URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $21,390.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$284,927.14

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$284,927.14

$0.00

$0.00

$0.00

$284,927.14

$284,927.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800501 08-358004 0100

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

12/01/2011

Direct ( Person )

$284,927.14

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

acquisition and incentive of 13 properties

Location Description:

Keithsburg

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Keithsburg Buyout Res Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/13# of Properties 0

9/13# of Parcels acquired voluntarily 0

191064/47114Total acquisition compensation to 0

191064/63234Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $284,927.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/6 6/7 9/13# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$402,391.15

Urgent Need City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$402,391.15

$0.00

$0.00

$0.00

$402,391.15

$402,391.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800502 08-358004 0102

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

12/01/2011

Direct ( Person )

$402,391.15

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and incentive of 13 properties

Location Description:

Keithsburg

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Keithsburg Buyout Res Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/13# of Properties 0

7/13# of Parcels acquired voluntarily 0

364448/47114Total acquisition compensation to 0

364448/63234Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $402,391.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 8/13# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,000.00

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$176,000.00

$0.00

$0.00

$0.00

$176,000.00

$141,196.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800503 08-358004 0200

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

12/01/2011

Direct ( Person )

$141,196.61

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of 13 LMI properties

Location Description:

Keithsburg

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Keithsburg Buyout Demo-Clearance LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $141,196.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$316,000.00

Urgent Need City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$316,000.00

$0.00

$0.00

$0.00

$316,000.00

$180,216.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800504 08-358004 0202

$2,903.55

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

12/01/2011

Direct ( Person )

$186,896.70

Total Funds Expended

Responsible Organization:

$2,903.55

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of 21 properties, 13 residental and 8 non residential

Location Description:

Keithsburg

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Keithsburg Buyout Demo-Clearance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$180,216.50$2,903.55City of Keithsburg

No Accomplishments Performance Measures

Accomplishments Performance Measures

$2,903.55     Program Funds Drawdown $186,896.70
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$123,640.03

Urgent Need City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$123,640.03

$0.00

$0.00

$0.00

$123,640.03

$123,640.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800505 08-358004 0302

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

12/01/2011

Direct ( Person )

$123,640.03

Total Funds Expended

Responsible Organization:

$0.00

Rental Assistance (waiver only) Under Way

Activity Description:

Acquisition of 8 nonresidential properties

Location Description:

Keithsburg

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Keithsburg Buyout Non-Res Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $123,640.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800506 08-358004 0800

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

12/01/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Cancelled

Activity Description:

Relocation assistance to residents

Location Description:

Keithsburg

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Keithsburg Buyout Relocation LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800507 08-358004 0802

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

12/01/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Cancelled

Activity Description:

Relocation assistance for those eligible

Location Description:

Keithsburg

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Keithsburg Buyout Relocation URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,490.99

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$25,490.99

$0.00

$0.00

$0.00

$25,490.99

$25,490.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800509 08-358004 0300

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

12/01/2011

Direct ( Person )

$18,810.79

Total Funds Expended

Responsible Organization:

$0.00

Rental Assistance (waiver only) Under Way

Activity Description:

Acquisition of non-residential property.

Location Description:

City of Keithsburg

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Keithsburg Buyout Non-Res Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $18,810.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$217,999.32

Low/Mod City of Grafton

Total Projected Budget from All Sources

Match Contributed

$217,999.32

$0.00

$0.00

$0.00

$217,999.32

$217,999.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800601 08-358005 0100

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

12/31/2014

$0.00

To Date

03/01/2012

Direct ( Person )

$217,999.32

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acquisition and incentives for LMI homeowners.

Location Description:

Grafton, Il

Activity is completed and closed out.

Activity Progress Narrative:

Grafton Buyout Res Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$217,999.32$0.00City of Grafton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

2/2# of Parcels acquired voluntarily 0

217999/21799Total acquisition compensation to 0

217999/21799Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $217,999.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/2 0/0 2/2# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$357,940.42

Urgent Need City of Grafton

Total Projected Budget from All Sources

Match Contributed

$357,940.42

$0.00

$0.00

$0.00

$357,940.42

$357,940.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800602 08-358005 0102

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

12/31/2014

$0.00

To Date

03/01/2012

Direct ( Person )

$357,940.42

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acquisition and incentives of three URG residential properties.

Location Description:

Grafton, Il

Activity is completed and closed out.

Activity Progress Narrative:

Grafton Buyout Res Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$357,940.42$0.00City of Grafton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

3/3# of Parcels acquired voluntarily 0

357940/35794Total acquisition compensation to 0

357940/35794Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $357,940.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,665.98

Low/Mod City of Grafton

Total Projected Budget from All Sources

Match Contributed

$62,665.98

$0.00

$0.00

$0.00

$62,665.98

$62,665.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800603 08-358005 0200

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

12/31/2014

$0.00

To Date

03/01/2012

Direct ( Person )

$62,665.98

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Clearance and demo of 3 properties.

Location Description:

Grafton, Il

Activity is completed and closed out.

Activity Progress Narrative:

Grafton Buyout Demo-Clearance LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$62,665.98$0.00City of Grafton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

62666/62666Activity funds eligible for DREF 1

$0.00     Program Funds Drawdown $62,665.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/3 0/0 3/3# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,905.31

Urgent Need City of Grafton

Total Projected Budget from All Sources

Match Contributed

$124,905.31

$0.00

$0.00

$0.00

$124,905.31

$124,905.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800604 08-358005 0202

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

12/31/2014

$0.00

To Date

03/01/2012

Direct ( Person )

$124,905.31

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Clearance and demo of 6 properties, 3 residential and 3 non residential.

Location Description:

Grafton, Il

Activity is completed and closed out.

Activity Progress Narrative:

Grafton Buyout Demo-Clearance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$124,905.31$0.00City of Grafton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

3/3# of buildings (non-residential) 0

124905/12490Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $124,905.31
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Activity Locations
Address County State ZipCity Status / Accept

104 West Main St Grafton Illinois 62037 Match / Y

1309 West Main St Grafton Illinois 62037 Match / Y

1434 West Main St Grafton Illinois 62037 Match / Y

18 West Clinton Grafton Illinois 62037 Match / Y

307 East Water St Grafton Illinois 62037 No Match / Y

9 East Main St Grafton Illinois 62037 Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 6/6# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$599,906.21

Urgent Need City of Grafton

Total Projected Budget from All Sources

Match Contributed

$599,906.21

$0.00

$0.00

$0.00

$599,906.21

$599,906.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800605 08-358005 0302

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

12/31/2014

$0.00

To Date

03/01/2012

Direct ( Person )

$599,906.21

Total Funds Expended

Responsible Organization:

$0.00

Rental Assistance (waiver only) Completed

Activity Description:

Acquisition of 3 non-residential properties

Location Description:

Grafton, Il

Activity is completed and closed out.

Activity Progress Narrative:

Grafton Buyout Non-Res Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$599,906.21$0.00City of Grafton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

3/3# of buildings (non-residential) 0

3/3# of Parcels acquired voluntarily 0

599906/59990Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $599,906.21
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Activity Locations
Address County State ZipCity Status / Accept

1434 West Main St Grafton Illinois 62037 Match / Y

307 East Water St Grafton Illinois 62037 No Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 3/3# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,928.00

Low/Mod City of Grafton

Total Projected Budget from All Sources

Match Contributed

$15,928.00

$0.00

$0.00

$0.00

$15,928.00

$15,928.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800606 08-358005 0800

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

12/31/2014

$0.00

To Date

03/01/2012

Direct ( HouseHold )

$15,928.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Completed

Activity Description:

Relocation assistance

Location Description:

Grafton, Il

Activity is completed and closed out.

Activity Progress Narrative:

Grafton Buyout Relocation LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$15,928.00$0.00City of Grafton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15928/15928Activity funds eligible for DREF 15928

$0.00     Program Funds Drawdown $15,928.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,964.00

Urgent Need City of Grafton

Total Projected Budget from All Sources

Match Contributed

$12,964.00

$0.00

$0.00

$0.00

$12,964.00

$12,964.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800607 08-358005 0802

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

01/31/2015

$0.00

To Date

03/01/2012

Direct ( HouseHold )

$12,964.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Completed

Activity Description:

Relocation assistance

Location Description:

Grafton, Il

Activity is completed and closed out.

Activity Progress Narrative:

Grafton Buyout Relocation URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$12,964.00$0.00City of Grafton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12964/12964Activity funds eligible for DREF 12964

$0.00     Program Funds Drawdown $12,964.00
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Activity Locations
Address County State ZipCity Status / Accept

18 West Clinton Grafton Illinois 62037 Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Renter Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,199.00

Low/Mod City of Grafton

Total Projected Budget from All Sources

Match Contributed

$98,199.00

$0.00

$0.00

$0.00

$98,199.00

$98,199.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800609 08-358005 0300

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

12/31/2014

$0.00

To Date

03/01/2012

Direct ( Person )

$98,199.00

Total Funds Expended

Responsible Organization:

$0.00

Rental Assistance (waiver only) Completed

Activity Description:

Acquisition of non-residential LMI property.

Location Description:

City of Grafton

Activity is completed and closed out.

Activity Progress Narrative:

Grafton Buyout Non-Res Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$98,199.00$0.00City of Grafton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1# of Parcels acquired voluntarily 0

98199/98199Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $98,199.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$165,151.00

Low/Mod Woodford County

Total Projected Budget from All Sources

Match Contributed

$165,151.00

$0.00

$0.00

$0.00

$165,151.00

$163,802.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800700 08-358014 0100

$13,802.41

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

11/01/2012

Direct ( Person )

$163,802.41

Total Funds Expended

Responsible Organization:

$13,802.41

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of residential LMI property.

Location Description:

Woodford County

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Woodford County Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$163,802.41$13,802.41Woodford County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$13,802.41     Program Funds Drawdown $163,802.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,303,906.58

Urgent Need Woodford County

Total Projected Budget from All Sources

Match Contributed

$1,303,906.58

$0.00

$0.00

$0.00

$1,303,906.58

$1,216,843.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800701 08-358014 0102

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

11/01/2012

Direct ( Person )

$1,201,994.71

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of property

Location Description:

Throughout Woodford County

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Woodford County Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/12# of Properties 0

1/12# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $1,201,994.71
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/12# of Housing Units 0

1/12# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,342.42

Urgent Need Woodford County

Total Projected Budget from All Sources

Match Contributed

$175,342.42

$0.00

$0.00

$0.00

$175,342.42

$154,662.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800702 08-358014 0202

$92,969.37

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

11/01/2012

Direct ( Person )

$169,511.97

Total Funds Expended

Responsible Organization:

$92,969.37

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition of acquired properties.

Location Description:

Woodford County

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Woodford County Clear & Demo URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$154,662.97$92,969.37Woodford County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$92,969.37     Program Funds Drawdown $169,511.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,000.00

Low/Mod Woodford County

Total Projected Budget from All Sources

Match Contributed

$14,000.00

$0.00

$0.00

$0.00

$14,000.00

$10,318.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800703 08-358014 0200

$9,154.38

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

11/01/2012

Direct ( Person )

$10,318.17

Total Funds Expended

Responsible Organization:

$9,154.38

Clearance and Demolition Under Way

Activity Description:

Clearance and demolition of acquired properties.

Location Description:

Woodford County

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Woodford County Clear & Demo LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$10,318.17$9,154.38Woodford County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$9,154.38     Program Funds Drawdown $10,318.17
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,778,756.71

Low/Mod Village of Machesney Park2

Total Projected Budget from All Sources

Match Contributed

$1,778,756.71

($324,407.79)

$0.00

$0.00

$1,778,756.71

$1,831,233.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800801 08-358010 0100

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

($324,407.79)

To Date

04/01/2012

Direct ( Person )

$1,386,600.97

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and incentive of residential property

Location Description:

Machesney Park, Il

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Machesney Park Buyout Acquisition LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/23# of Properties 0

3/23# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $1,386,600.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,357,253.79

Urgent Need Village of Machesney Park2

Total Projected Budget from All Sources

Match Contributed

$2,357,253.79

$254,090.29

$0.00

$0.00

$2,357,253.79

$2,000,938.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800802 08-358010 0102

$4,109.50

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$254,090.29

To Date

04/01/2012

Direct ( Person )

$2,357,253.79

Total Funds Expended

Responsible Organization:

$4,109.50

Acquisition - buyout of residential properties Under Way

Activity Description:

Acqusition and incentive of 23 residential urgent need properties

Location Description:

Machesney Park, Il

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Machesney Park Buyout Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$2,000,938.90$4,109.50Village of Machesney Park2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/23# of Properties 0

9/23# of Parcels acquired voluntarily 0

$4,109.50     Program Funds Drawdown $2,357,253.79
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$314,771.00

Low/Mod Village of Machesney Park2

Total Projected Budget from All Sources

Match Contributed

$314,771.00

$0.00

$0.00

$0.00

$314,771.00

$134,145.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800803 08-358010 0200

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

04/01/2012

Direct ( Person )

$131,021.43

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of 23 LMI properties

Location Description:

Machesney Park, Il

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Machesney Park Buyout Demo-Clearance LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $131,021.43

224

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$314,771.00

Urgent Need Village of Machesney Park2

Total Projected Budget from All Sources

Match Contributed

$314,771.00

$0.00

$0.00

$0.00

$314,771.00

$216,640.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800804 08-358010 0202

$24,315.83

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$0.00

To Date

03/01/2012

Direct ( Person )

$228,291.97

Total Funds Expended

Responsible Organization:

$24,315.83

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of 23 urgent need properties

Location Description:

Machesney Park, Il

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Machesney Park Buyout Demo-Clearance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$216,640.97$24,315.83Village of Machesney Park2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$24,315.83     Program Funds Drawdown $228,291.97
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

227

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$83,609.00

Low/Mod Village of Machesney Park2

Total Projected Budget from All Sources

Match Contributed

$83,609.00

$57,359.00

$0.00

$0.00

$83,609.00

$19,901.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800805 08-358010 0800

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$57,359.00

To Date

03/01/2012

Direct ( HouseHold )

$83,609.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Relocation assistance

Location Description:

Machensey Park, Il

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Machesney Park Buyout Relocation LMIActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $83,609.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,208.50

Urgent Need Village of Machesney Park2

Total Projected Budget from All Sources

Match Contributed

$39,208.50

$12,958.50

$0.00

$0.00

$39,208.50

$23,126.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800806 08-358010 0802

$3,817.60

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2015

$12,958.50

To Date

03/01/2012

Direct ( HouseHold )

$39,208.50

Total Funds Expended

Responsible Organization:

$3,817.60

Relocation payments and assistance Under Way

Activity Description:

Relocation assistance

Location Description:

Machesney Park, Il

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Machesney Park Buyout Relocation URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$23,126.10$3,817.60Village of Machesney Park2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$3,817.60     Program Funds Drawdown $39,208.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,150,000.00

Urgent Need City of Ottawa

Total Projected Budget from All Sources

Match Contributed

$1,150,000.00

$0.00

$0.00

$0.00

$1,150,000.00

$930,114.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800911 08-358013 0202

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

11/30/2016

$0.00

To Date

04/01/2012

Area (  )

$930,114.95

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Clearance and demo of Ottawa Central School

Location Description:

Ottawa, Il

Demolition is complete. Site clearance is underway but involves oversight and monitoring of remediation by another responsible
entity. Grant agreement extended to 11/30/2016.

Activity Progress Narrative:

Ottawa Central School Buyout Demo-Clearance
URG

Activity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $930,114.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

233

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$149.00

Urgent Need City of Ottawa

Total Projected Budget from All Sources

Match Contributed

$149.00

$0.00

$0.00

$0.00

$149.00

$149.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800912 08-358013 0302

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

11/30/2016

$0.00

To Date

04/01/2012

Area (  )

$149.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition funds

Location Description:

Ottawa, Il

Demolition is complete. Site clearance is underway but involves oversight and monitoring of remediation by another responsible
entity. Grant agreement extended to 11/30/2016.

Activity Progress Narrative:

Ottawa Central School Buyout NonRes
AcquisitionURG

Activity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $149.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$360,000.00

Urgent Need Village of Itasca

Total Projected Budget from All Sources

Match Contributed

$360,000.00

$0.00

$0.00

$0.00

$380,000.00

$339,332.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800801501 08-358015 0102

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$0.00

To Date

06/30/2013

Direct ( Person )

$339,332.94

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of an existing repetitively flooded single family home located.

Location Description:

Village of Itasca -200 Forest Avenue

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Itasca Buyout Res Acquisition URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $339,332.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

Urgent Need Village of Itasca

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$0.00

$0.00

$0.00

$20,000.00

$2,175.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800801502 08-358015 0202

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$0.00

To Date

06/30/2013

Direct ( Person )

$2,175.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition and clearance of an existing repetitively flooded single family home.  Following demolition, the property will be
converted to permanent open space.

Location Description:

Village of Itasca - 200 Forest Ave.

Demolition is complete and final draw has been submitted.

Activity Progress Narrative:

Itasca Buyout Demo-Clearance URGActivity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,175.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Public Infrastructure Program / 35-4 Public InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod City of Calumet City

Total Projected Budget from All Sources $750,000.00

$0.00

$0.00

$750,000.00

$750,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400003 08-354030 0600

$107,490.87

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

N/A

08/31/2015

$0.00

To Date

05/01/2011

Area (  )

$750,000.00

Total Funds Expended

Responsible Organization:

$107,490.87

Construction/reconstruction of water/sewer lines or systems Under Way

City of Calumet CityActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$750,000.00$107,490.87City of Calumet City

$107,490.87     Program Funds Drawdown $750,000.00
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Match Contributed $0.00$0.00

Activity Description:

Retrofit pump station into a submersible pump station relative to energy efficiency objectives, replace pumps, demolish existing
building and construct control room and bar screen building including energy efficient building technology, wet well
rehabilitation, new bar screen, pipe gallery renovations, and installation of a new motor-control facility.

Location Description:

State Street and Burnham Avenue

Construction complete. Awaiting closure in eGrants.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,101,948.00

Low/Mod Village of Riverdale

Total Projected Budget from All Sources

Match Contributed

$1,101,948.00

$0.00

$0.00

$0.00

$1,101,948.00

$1,101,948.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400005 08-354036 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

05/31/2015

05/31/2015

$0.00

To Date

05/01/2011

Area (  )

$1,101,948.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

The 146th Street lift station, the pumps, the electrical controls, and the emergency generator will be replaced.  The building will
be refurbished through cleaning, replacement of skylights and HVAC equipment with energy efficient technology, new louvers,
sealing the floor, and installing an access ramp.

Location Description:

146th and Union

Activity is completed and closed out.

Activity Progress Narrative:

Village of RiverdaleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$1,101,948.00$0.00Village of Riverdale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

188433/18843Activity funds eligible for DREF 188433

$0.00     Program Funds Drawdown $1,101,948.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Urgent Need City of Robinson

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400006 08-354038 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/30/2013

08/30/2013

$0.00

To Date

05/01/2011

Area (  )

$500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

Replacement of the Jefferson Street Bridge that suffered severe damage in the flood of 2008. Removal of existing structure,
pedestrian railings, pavement and sidewalk, then replacing the existing structure, pedestrian railings, pavement and sidewalk.

Location Description:

Jefferson St bridge, near Oak St

Activity is completed and closed out.

Activity Progress Narrative:

City of RobinsonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$500,000.00$0.00City of Robinson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0Activity funds eligible for DREF -475000

1/1# of Elevated Structures 0

$0.00     Program Funds Drawdown $500,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need City of Carrolton

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$750,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400007 08-354021 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/30/2013

08/30/2013

$0.00

To Date

05/01/2011

Area (  )

$750,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Carrollton waste water sewer rehabilitation.

Location Description:

Carrollton sewers throughout town

Activity is completed and closed out.

Activity Progress Narrative:

City of CarroltonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$750,000.00$0.00City of Carrolton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17600/17600# of Linear feet of Public 17600

712500/71250Activity funds eligible for DREF 712500

$0.00     Program Funds Drawdown $750,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$863,886.73

Low/Mod Jasper County

Total Projected Budget from All Sources

Match Contributed

$863,886.73

($2,062.50)

$0.00

$0.00

$863,886.73

$863,886.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400012 08-354041 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

03/31/2014

($2,062.50)

To Date

05/01/2011

Area (  )

$863,886.73

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

It is proposed that a new Well Field be drilled. The current North Well Field is frequently polluted as a result of a surface water
infiltration compromising drinking water quality for persons by this well field.

Location Description:

Northwest of the river, directly west of Rose Hill

Activity is completed and closed out.

Activity Progress Narrative:

Jasper CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$863,886.73$0.00Jasper County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7500/7500# of Linear feet of Public 7500

$0.00     Program Funds Drawdown $863,886.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$482,403.06

Urgent Need Nauvoo Township

Total Projected Budget from All Sources

Match Contributed

$482,403.06

$0.00

$0.00

$0.00

$482,403.06

$482,403.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400013 08-354042 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2014

09/30/2014

$0.00

To Date

05/01/2011

Area (  )

$482,403.06

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

Stabilization of Mississippi River Bank in Nauvoo Township to prevent loss of township road Sycamore Haven Dr., which is
currently a safety hazard for persons traveling on this section of roadway.

Location Description:

Bank by N Sycamore Haven Dr past the bend northeast of Durphy St

Activity is completed and closed out.

Activity Progress Narrative:

Nauvoo TownshipActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$482,403.06$0.00Nauvoo Township

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1800/1800# of Linear feet of Public 1800

$0.00     Program Funds Drawdown $482,403.06
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$826,419.43

Low/Mod Village of Harwood Heights

Total Projected Budget from All Sources

Match Contributed

$826,419.43

$0.00

$0.00

$0.00

$826,419.43

$826,419.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400014 08-354032 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

04/30/2013

$0.00

To Date

05/01/2011

Area (  )

$826,419.43

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

The Village will construct a floodwater storage facility consisting of a concrete box culvert on west Leland Avenue between N
New England Ave and Oak Park Ave. The box culvert will store excess runoff during heavy rainstorms until the downstream
combined sewer has sufficient capacity to drain this excess stormwater.

Location Description:

Leland Ave fron New England Ave to Oak Park Ave
2000 Census Data

Activity is completed and closed out.

Activity Progress Narrative:

Village of Harwood HeightsActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$826,419.43$0.00Village of Harwood Heights

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6700/6700# of Linear feet of Public 0

826419/82641Activity funds eligible for DREF 36066

$0.00     Program Funds Drawdown $826,419.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$731,250.00

Urgent Need Reading Township

Total Projected Budget from All Sources

Match Contributed

$731,250.00

$0.00

$0.00

$0.00

$731,250.00

$731,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400015 08-354043 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

04/30/2013

$0.00

To Date

05/01/2011

Area (  )

$731,250.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Provide a wastewater collection system for the residents and connection to this new system.

Location Description:

Streator

Activity is completed and closed out.

Activity Progress Narrative:

Reading TownshipActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$731,250.00$0.00Reading Township

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

183756/18375# of Linear feet of Public 43756

102375/10237Activity funds eligible for DREF 102375

$0.00     Program Funds Drawdown $731,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,009.21

Low/Mod Village of Vermilion

Total Projected Budget from All Sources

Match Contributed

$209,009.21

$0.00

$0.00

$0.00

$209,009.21

$209,009.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400016 08-354002 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

06/30/2013

$0.00

To Date

05/01/2011

Area (  )

$209,009.21

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

This storm drainage project is comprised of exacavating and rehabiitation of the main trunk line, providing proper catch basins,
and cleaning the system to free it from debris and blockage to restore flow and decrease the overwhelming flooding problems in
the Village.

Location Description:

Railroad from Edgar to Church, Church south of Pine, Sulphur Springf east of church, 2025E from Main to 650N

Activity is completed and closed out.

Activity Progress Narrative:

Village of VermilionActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$209,009.21$0.00Village of Vermilion

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18160/18160# of Linear feet of Public 18160

198558/19855Activity funds eligible for DREF 198558

$0.00     Program Funds Drawdown $209,009.21
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$320,803.84

Urgent Need Village of Roanoke

Total Projected Budget from All Sources

Match Contributed

$320,803.84

$0.00

$0.00

$0.00

$320,803.84

$320,803.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400017 08-354027 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

04/30/2013

$0.00

To Date

05/01/2011

Area (  )

$320,803.84

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

The first project is to reline the trunk sewer to prevent further infiltration of storm water and to prevent our lagoon from reaching
maximum capacity.  The second part is to reline sewer lines that run under Panther Creek where flood waters also cause
infiltration of storm water into the lagoon.

Location Description:

South from High near Olga, then southeast from near Cleveland, then east on Front, then northeast from near Main

Activity is completed and closed out.

Activity Progress Narrative:

Village of RoanokeActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$320,803.84$0.00Village of Roanoke

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

355/355# of Linear feet of Public 0

160401/16040Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $320,803.84
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$878,246.59

Low/Mod Village of Kansas

Total Projected Budget from All Sources

Match Contributed

$878,246.59

$0.00

$0.00

$0.00

$878,246.59

$878,246.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400019 08-354044 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$3,100.25

$0.00

N/A

11/30/2014

11/30/2014

$0.00

To Date

05/01/2011

Area (  )

$878,246.59

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Strengthening the main trunk line, installation of catch basins, and cleaning the system. Activities encompass portions of other
census tracts and/or block groups that, when combined, are greater than the Low/Mod threshold of 50%.

Location Description:

Throughout Village of Kansas
2000 Census Data

Activity is completed and closed out.

Activity Progress Narrative:

Village of KansasActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$878,246.59$0.00Village of Kansas

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2400/2400# of Linear feet of Public 2400

263473/26347Activity funds eligible for DREF 263473

$0.00     Program Funds Drawdown $875,146.34
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

260

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$313,902.00

Low/Mod Village of Sheldon

Total Projected Budget from All Sources

Match Contributed

$313,902.00

$0.00

$0.00

$0.00

$313,902.00

$313,902.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400020 08-354045 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

11/30/2013

11/30/2013

$0.00

To Date

05/01/2011

Area (  )

$313,902.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Sheldon will construct new storm sewers in areas of the Village to replace the failed outfall tile. The project will include new
storm sewer pipes, manholes, and inlets.

Location Description:

Concord to Iroquois along 2nd, 6th to 8th along concord, 6th to 7th along Center, Center to "C" along 6th

Activity is completed and closed out.

Activity Progress Narrative:

Village of SheldonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$313,902.00$0.00Village of Sheldon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2818/2818# of Linear feet of Public 2818

313902/31390Activity funds eligible for DREF 290906

$0.00     Program Funds Drawdown $313,902.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$203,178.28

Low/Mod Village of Metcalf

Total Projected Budget from All Sources

Match Contributed

$203,178.28

$0.00

$0.00

$0.00

$203,178.28

$203,178.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400022 08-354050 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/14/2013

08/14/2013

$0.00

To Date

05/01/2011

Area (  )

$203,178.28

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

This project will restore functionality to the current storm drainage system through relocation of a water line that currently runs
through the storm drainage system, providing proper catch basins, and cleaning the system to free it from debris and blockage
in order to restore flow and decreaase the overwhelming flooding problems in the village.

Location Description:

Douglas to near Crawford along West and then west, near 2300N to near Prairie and then southeast, near the east end of
Wabash and Crawford

Activity is completed and closed out.

Activity Progress Narrative:

Village of MetcalfActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$203,178.28$0.00Village of Metcalf

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

40450/40450# of Linear feet of Public 40450

193019/19301Activity funds eligible for DREF 185799

$0.00     Program Funds Drawdown $203,178.28
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$230,502.82

Low/Mod Village of Brocton

Total Projected Budget from All Sources

Match Contributed

$230,502.82

$0.00

$0.00

$0.00

$230,502.82

$230,502.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400023 08-354051 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

06/30/2013

$0.00

To Date

05/01/2011

Area (  )

$230,502.82

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

This storm drainage project is comprised of installing catch basins, and cleaning the system to free it from debris and blockage
in order to restore flow and decrease the overwhelming flooding problems in the village.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%.

Location Description:

Brocton
2000 Census Data -Tract 70200, BG 2; LMI - 58.8%

Activity is completed and closed out.

Activity Progress Narrative:

Village of BroctonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$230,502.82$0.00Village of Brocton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18160/18160# of Linear feet of Public 18160

$0.00     Program Funds Drawdown $230,502.82
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

195927/19592Activity funds eligible for DREF 195927

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$519,697.53

Low/Mod City of Neoga

Total Projected Budget from All Sources

Match Contributed

$519,697.53

$0.00

$0.00

$0.00

$519,697.53

$519,697.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400029 08-354052 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

02/28/2015

02/28/2015

$0.00

To Date

05/01/2011

Area (  )

$519,697.53

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Construction of a storm water detention facility combined with channel improvements is proposed to protect the benefit area. 
Flood water will temporarily be stored in a dry basin and discharge at a lower rate.

Location Description:

Northeast Neoga

Activity is completed and closed out.

Activity Progress Narrative:

City of NeogaActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$519,697.53$0.00City of Neoga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5899/5899# of Linear feet of Public 5899

519697/51969Activity funds eligible for DREF 519697

$0.00     Program Funds Drawdown $519,697.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,856.11

Low/Mod Village of Alsey

Total Projected Budget from All Sources

Match Contributed

$270,856.11

$0.00

$0.00

$0.00

$270,856.11

$270,856.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400030 08-354001 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

12/31/2013

$0.00

To Date

05/01/2011

Area (  )

$270,856.11

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

The water main in the village crosses little Sandy Creek.  During the 2008 flooding, a break was incurred at this crossing
leaving the drinking water susceptible to contamination.  The village would like to replace 10,200 LF of water main and
construct an emergency water connection with Scott County Rural Water Cooperative.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Between Alsey and Glasgow, northeast of Glasgow

Activity is completed and closed out.

Activity Progress Narrative:

Village of AlseyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$270,856.11$0.00Village of Alsey

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23689/23689# of Linear feet of Public 23689

$0.00     Program Funds Drawdown $270,856.11

269

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0Activity funds eligible for DREF 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod Village of Ford Heights

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$609,869.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400031 08-354053 0600

$317,444.56

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/31/2015

$0.00

To Date

05/01/2011

Area (  )

$609,869.58

Total Funds Expended

Responsible Organization:

$317,444.56

Construction/reconstruction of streets Under Way

Activity Description:

Proposed project encompasses the reconstruction/replacement of streets within identified project areas including curbs, gutters,
and sidewalks to improve drainage issues.  In addition the project includes sewer restoration and drainage replacement where
needed.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Embassey to Congress from Woodlawn to Kennedy, 16th from Ellis to Woodlawn, Lexington 15th to 16th, 9th west from
Woodlawn

Construction complete. Pending additional project paperwork.

Activity Progress Narrative:

Village of Ford HeightsActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$609,869.58$317,444.56Village of Ford Heights

No Accomplishments Performance Measures

Accomplishments Performance Measures

$317,444.56     Program Funds Drawdown $609,869.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$515,443.91

Urgent Need City of Wilmington

Total Projected Budget from All Sources

Match Contributed

$515,443.91

$0.00

$0.00

$0.00

$515,443.91

$515,443.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400034 08-354055 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

04/30/2013

$0.00

To Date

05/01/2011

Area (  )

$515,443.91

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Replace storm sewers and regrade ditches.

Location Description:

Along Luther Dr to north of Lexington Ct, north of Lexington Ct
2000 Census - the previous Census Tract of 883400 has been changed to 883401. 

Activity is completed and closed out.

Activity Progress Narrative:

City of WilmingtonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$515,443.91$0.00City of Wilmington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3180/3180# of Linear feet of Public -2620

489671/48967Activity funds eligible for DREF 489671

$0.00     Program Funds Drawdown $515,443.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$713,774.39

Urgent Need City of Plano

Total Projected Budget from All Sources

Match Contributed

$713,774.39

$0.00

$0.00

$0.00

$713,774.39

$713,774.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400042 08-354048 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

06/30/2014

$0.00

To Date

05/01/2011

Area (  )

$713,774.39

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Reconstruct Hale Street in those portions where uncontrolled storm water runoff damages the street, impairs access to the
municipal wastewater treatment plant and storm sewr or controlled/safe storm water facilities do not exist.

Location Description:

Hale Street, from Larson to Big Rock Creek.

Activity is completed and closed out.

Activity Progress Narrative:

City of PlanoActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$713,774.39$0.00City of Plano

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11938/11938# of Linear feet of Public 0

0/0Activity funds eligible for DREF -670947

$0.00     Program Funds Drawdown $713,774.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$937,810.30

Urgent Need City of Marseilles

Total Projected Budget from All Sources

Match Contributed

$937,810.30

$0.00

$0.00

$0.00

$937,810.30

$937,810.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400044 08-354020 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

03/31/2015

$0.00

To Date

05/01/2011

Area (  )

$937,810.30

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Construction of a new sanitary sewer system at Wallace St and the surrounding area.  Inflow and infiltration adds excess water
to the system which the treatment plant cannot handle.  When the overloaded treatment plant stops functioning it causes
homes throughout the city to back up with sewage.

Location Description:

Wallace Street

Activity is completed and closed out.

Activity Progress Narrative:

City of MarseillesActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$937,810.30$0.00City of Marseilles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6285/6285# of Linear feet of Public 6285

919054/91905Activity funds eligible for DREF 919054

$0.00     Program Funds Drawdown $937,810.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,705,353.00

Low/Mod City of La Salle

Total Projected Budget from All Sources

Match Contributed

$2,705,353.00

$0.00

$0.00

$0.00

$2,705,353.00

$2,446,158.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400045 08-354004 0600

$251,100.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$10,937.50

$0.00

N/A

08/31/2015

$0.00

To Date

05/01/2011

Area (  )

$2,446,158.41

Total Funds Expended

Responsible Organization:

$251,100.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Construction of a sheet pile retaining wall below grade and an integral concrete wall above grade to protect the wastewater
treatment plant from a 100 year flood.

Location Description:

400 River Road

Construction complete except for installation of new pumps. Grant increased by $245,000. Grant extended to 8/31/2015. 
Contractor performance issues caused delays; construction complete, pending payrolls, and final payment request.

Activity Progress Narrative:

City of LaSalleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$2,446,158.41$251,100.00City of La Salle

No Accomplishments Performance Measures

Accomplishments Performance Measures

$251,100.00     Program Funds Drawdown $2,435,220.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$749,340.00

Urgent Need Village of Mazon

Total Projected Budget from All Sources

Match Contributed

$749,340.00

$0.00

$0.00

$0.00

$749,340.00

$749,340.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400046 08-354016 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

04/30/2013

$0.00

To Date

05/01/2011

Area (  )

$749,340.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Construct a storm sewer along North St to alleviate drainage issues.

Location Description:

North Street

Activity is completed and closed out.

Activity Progress Narrative:

Village of MazonActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$749,340.00$0.00Village of Mazon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3160/3160# of Linear feet of Public 0

487071/48707Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $749,340.00

281

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

282

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$165,542.08

Low/Mod Village of Melrose Park

Total Projected Budget from All Sources

Match Contributed

$165,542.08

($52,657.92)

$0.00

$0.00

$165,542.08

$165,542.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400047 08-354058 0600

$165,542.08

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

08/11/2015

($52,657.92)

To Date

05/01/2011

Area (  )

$165,542.08

Total Funds Expended

Responsible Organization:

$165,542.08

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Make necessary repairs and improvements to the storm lift station serving the western portion of the village, including HVAC,
pipe repairs, pump repair, relocating existing generator, and sump pump replacement; and making electrical repairs at the 15th
avenue pumping station.

Location Description:

Lake Street, near 33rd Ave

Activity is completed and closed out.

Activity Progress Narrative:

Village of Melrose ParkActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$165,542.08$165,542.08Village of Melrose Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

76149/76149Activity funds eligible for DREF 76149

$165,542.08     Program Funds Drawdown $165,542.08

283
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

284

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$471,851.32

Low/Mod City of Harvey

Total Projected Budget from All Sources

Match Contributed

$471,851.32

$0.00

$0.00

$0.00

$471,851.32

$471,851.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400048 08-354059 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$575.00

$0.00

N/A

09/30/2014

09/30/2014

$0.00

To Date

05/01/2011

Area (  )

$471,851.32

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Scope of work includes sewer repairs and reconstruction/replacement of streets within identified project areas where damage
was caused by 2008 flood disaster.  Sewer and roadway repairs and restoration will improve drainage issues.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Southwest Harvey near Halsted

Activity is completed and closed out.

Activity Progress Narrative:

City of HarveyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$471,851.32$0.00City of Harvey

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7400/7400# of Linear feet of Public 7400

$0.00     Program Funds Drawdown $471,276.32

285

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

52866/52866Activity funds eligible for DREF 52866

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

286

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$719,325.00

Urgent Need City of Spring Valley

Total Projected Budget from All Sources

Match Contributed

$719,325.00

$0.00

$0.00

$0.00

$719,325.00

$719,325.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400052 08-354049 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

11/30/2013

11/30/2013

$0.00

To Date

05/01/2011

Area (  )

$719,325.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Project activities to be undertaken are 1) installation of a stand by generator to operate in the event of a flood related power
outage; 2) rehabilitation of the WWTP lagoon levee and 3) rehabilitation of the drainage culvert at the WWTP to prevent
blockages.

Location Description:

South of town, west of Spalding St

Activity is completed and closed out.

Activity Progress Narrative:

City of Spring ValleyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$719,325.00$0.00City of Spring Valley

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$0.00     Program Funds Drawdown $719,325.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

288

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$339,861.00

Low/Mod City of Quincy2

Total Projected Budget from All Sources

Match Contributed

$339,861.00

$0.00

$0.00

$0.00

$339,861.00

$339,861.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400053 08-354060 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/30/2014

01/30/2014

$0.00

To Date

05/01/2011

Area (  )

$339,861.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Project includes installation of two emergency generators for the City of Quincy's water treatment facility.  One generator will
power the raw water pump and one will be used to power the high service pump.  The generators will alleviate the need to rent
generators. 

Location Description:

East end of Quincy Memorial bridge.

Activity is completed and closed out.

Activity Progress Narrative:

City of QuincyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$339,861.00$0.00City of Quincy2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 0

0/0Activity funds eligible for DREF -112154

$0.00     Program Funds Drawdown $339,861.00

289

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

290

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,291.16

Low/Mod Village of Matherville

Total Projected Budget from All Sources

Match Contributed

$450,291.16

$20,646.16

$0.00

$0.00

$450,291.16

$292,747.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400055 08-354061 0600

$24,737.90

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$20,646.16

To Date

05/01/2011

Area (  )

$292,747.41

Total Funds Expended

Responsible Organization:

$24,737.90

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Raising the current levee system surrounding the two lagoons that are used for waste water treatment for the village.

Location Description:

Near sewage lagoon

Construction underway. An additional grant extension through 12/31/2015 and $20,000 was processed to address wetland
mitigation issues.

Activity Progress Narrative:

Village of MathervilleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$292,747.41$24,737.90Village of Matherville

No Accomplishments Performance Measures

Accomplishments Performance Measures

$24,737.90     Program Funds Drawdown $292,747.41

291

Community Development Systems
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

292

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$856,036.65

Low/Mod Village of Maywood

Total Projected Budget from All Sources

Match Contributed

$856,036.65

$0.00

$0.00

$0.00

$856,581.00

$856,036.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400056 08-354062 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

03/31/2014

$0.00

To Date

05/01/2011

Area (  )

$856,036.65

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

The project would disconnect the roadway drainage from the existing combined sewer and connect street drainage structures
to an existing relief sewer.

Location Description:

Between Washington and Madison, 15th and 22nd

Activity is completed and closed out.

Activity Progress Narrative:

Village of MaywoodActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$856,036.65$0.00Village of Maywood

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8580/8580# of Linear feet of Public 8580

770432/77043Activity funds eligible for DREF 770432

$0.00     Program Funds Drawdown $856,036.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

294

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Low/Mod Village of Richton Park

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$750,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400057 08-354071 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

07/31/2013

$0.00

To Date

05/01/2011

Area (  )

$750,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Installation of a bypass storm sewer that will be a 60-in reinforced concrete pipe draining east to the detention basin.

Location Description:

Farm Trace drive to Central Park Avenue along steger Road

Activity is completed and closed out.

Activity Progress Narrative:

Village of Richton ParkActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$750,000.00$0.00Village of Richton Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2400/2400# of Linear feet of Public 2400

382500/38250Activity funds eligible for DREF 382500

$0.00     Program Funds Drawdown $750,000.00

295

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

296

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$295,557.78

Urgent Need Monroe County

Total Projected Budget from All Sources

Match Contributed

$295,557.78

$0.00

$0.00

$0.00

$295,557.78

$295,557.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400058 08-354022 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2014

09/30/2014

$0.00

To Date

05/01/2011

Area (  )

$295,557.78

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Reconstruction of Bluff Road / County Highway 3 by addition of approximately 2'-6" of aggregate base on existing roadway from
Monroe City Creek Bridge South to Union Pacific Railroad crossing. Also providing A-2 oil and chip surface, pipe culverts and
drainage ditches.

Location Description:

County Highway 3 south of KK Road
2000 Census Data - CT 600300; 1,3

Activity is completed and closed out.

Activity Progress Narrative:

Monroe CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$295,557.78$0.00Monroe County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

300/300# of Linear feet of Public 300

$0.00     Program Funds Drawdown $295,557.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

298

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$554,186.00

Urgent Need Village of Oquawka

Total Projected Budget from All Sources

Match Contributed

$554,186.00

$0.00

$0.00

$0.00

$554,186.00

$554,186.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400059 08-354063 0602

$58,764.53

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/31/2015

$0.00

To Date

05/01/2011

Area (  )

$554,186.00

Total Funds Expended

Responsible Organization:

$58,764.53

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Reconstruction of the existing non functional storm sewer collection and drainage system on Schuyler Street.

Location Description:

Schuyler Street from Front Street to Sixth St

Construction complete. Closeout in eGrants underway.

Activity Progress Narrative:

Village of OquawkaActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$554,186.00$58,764.53Village of Oquawka

No Accomplishments Performance Measures

Accomplishments Performance Measures

$58,764.53     Program Funds Drawdown $554,186.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

300
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need City of Martinsville

Total Projected Budget from All Sources

Match Contributed

$750,000.00

$0.00

$0.00

$0.00

$750,000.00

$750,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400060 08-354047 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/30/2013

08/30/2013

$0.00

To Date

05/01/2011

Area (  )

$750,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

The City proposes the emergency repair of their Sanitary Sewer plant containment lagoon.  Activities include installing a liner in
the lagoon and replacement of the aeration system. 

Location Description:

Sewer treatment facility of S York Street

Activity is completed and closed out.

Activity Progress Narrative:

City of MartinsvilleActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$750,000.00$0.00City of Martinsville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$0.00     Program Funds Drawdown $750,000.00

301
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

302
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,789,665.08

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$2,789,665.08

$0.00

$0.00

$0.00

$2,789,665.08

$152,620.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400063 08-354064 0600

$9,827.50

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2016

$0.00

To Date

05/01/2011

Area (  )

$152,627.50

Total Funds Expended

Responsible Organization:

$9,827.50

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Restore the protective Mississippi River and Pope Creek levee system.  Specifically, this includes upgrades to the levee system
to comply with US Army Corps of Engineers.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Along riverbank from Jefferson St to north of Jackson St, then east to 15th St

Anticipated design completion April 30, 2016, bid advertisement May 2016. Anticipated construction completion July 2017.
Modification requested for an extension through August 2017. 

Activity Progress Narrative:

City of KeithsburgActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$152,620.24$9,827.50City of Keithsburg

No Accomplishments Performance Measures

Accomplishments Performance Measures

$9,827.50     Program Funds Drawdown $152,627.50

303
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

304
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,370,132.92

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$2,370,132.92

$1,930,092.92

$0.00

$0.00

$2,370,132.92

$39,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400064 08-354005 0600

$9,555.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2016

$1,930,092.92

To Date

05/01/2011

Area (  )

$39,625.00

Total Funds Expended

Responsible Organization:

$9,555.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Improvements would include upgrades to the current Main Street storm water lift station to become compliant with USACE
standards and construction of a new storm water pump station northwest of Jackson St and 4th Street intersection.  This new
pump station would collect surface water from the east and west sides of 4th st and discharge north of the existing levee.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Around 4th St north of Jackson, Main St at the riverbank

Anticipated design completion December 2015, bid advertisement April 2016. Anticipated construction completion June 2017.
Modification completed for a budget increase of $1,930,093 and an extension through August 2016.

Activity Progress Narrative:

City of KeithsburgActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$39,625.00$9,555.00City of Keithsburg

$9,555.00     Program Funds Drawdown $39,625.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,270,959.81

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$1,270,959.81

$0.00

$0.00

$0.00

$1,270,959.81

$1,270,959.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400065 08-354065 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

10/31/2014

10/31/2014

$0.00

To Date

05/01/2011

Area (  )

$1,270,959.81

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The project will include roadway excavation, modification to sub base, pavement replacement with some curb and gutter work
and storm sewer improvements within the project area
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Main St from 4th to 10th, 10th St from Main to Short
2000 Census Data - CT 40200, BG 6

Activity is completed and closed out.

Activity Progress Narrative:

City of KeithsburgActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$1,270,959.81$0.00City of Keithsburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3300/3300# of Linear feet of Public 3300

$0.00     Program Funds Drawdown $1,270,959.81
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

308

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,794.27

Low/Mod City of Peru

Total Projected Budget from All Sources

Match Contributed

$250,794.27

$0.00

$0.00

$0.00

$250,794.27

$250,794.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400068 08-354025 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

04/30/2013

$0.00

To Date

05/01/2011

Area (  )

$250,794.27

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Replace 2 existing undersized culverts with new culverts properly designed to handle the drainage area within the residential
area.

Location Description:

Near Westclox Ave and 11th St, Water St near Fulton St and near Plum St

Activity is completed and closed out.

Activity Progress Narrative:

City of PeruActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$250,794.27$0.00City of Peru

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

180/180# of Linear feet of Public 180

250794/25079Activity funds eligible for DREF 250794

$0.00     Program Funds Drawdown $250,794.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$842,505.25

Low/Mod city of Oakland

Total Projected Budget from All Sources

Match Contributed

$842,505.25

$0.00

$0.00

$0.00

$842,505.25

$842,505.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400069 08-354003 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$500.00

$0.00

N/A

04/30/2014

04/30/2014

$0.00

To Date

05/01/2011

Area (  )

$842,505.25

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Activities for this project consist primarily of the installation of PVC storm sewer pipe.

Location Description:

Hazel St north of Route 133, Danville Road to past Blevins

Activity is completed and closed out.

Activity Progress Narrative:

City of OaklandActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$842,505.25$0.00city of Oakland

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2700/2700# of Linear feet of Public 2700

842505/84250Activity funds eligible for DREF 842505

$0.00     Program Funds Drawdown $842,005.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$769,252.69

Low/Mod City of Marshall

Total Projected Budget from All Sources

Match Contributed

$769,252.69

$0.00

$0.00

$0.00

$769,252.69

$769,252.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400073 08-354012 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2014

03/31/2015

$0.00

To Date

05/01/2011

Area (  )

$769,252.69

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Proposed project includes construction of drainage improvements and construction of storm sewers in the northeast portion of
the city.

Location Description:

Northeast Marshall

Activity is completed and closed out.

Activity Progress Narrative:

City of MarshallActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$769,252.69$0.00City of Marshall

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3983/3983# of Linear feet of Public 3983

675403/67540Activity funds eligible for DREF 675403

$0.00     Program Funds Drawdown $769,252.69
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,977.91

Low/Mod Village of Bluffs

Total Projected Budget from All Sources

Match Contributed

$154,977.91

$0.00

$0.00

$0.00

$154,977.91

$154,977.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400078 08-354014 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

11/30/2013

11/30/2013

$0.00

To Date

05/01/2011

Area (  )

$154,977.91

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

Project includes the implementation of necessary flood control measures to the banks and channel of Wolf Run Creek that
flows through the Village. The Village is currently prone to flooding due to debris buildup in the creek causing the water to dam
up, flood the waste water treatment plant and back up the sanitary sewer into private homes and flood streets. Also growth
along the banks will be removed and the creek will be excavated to adjust the left bank and increase channel volume.

Location Description:

4230 feet of Wolf Run creek channel going west from Bluffs St

Activity is completed and closed out.

Activity Progress Narrative:

Village of BluffsActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$154,977.91$0.00Village of Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4230/4230# of Linear feet of Public 4230

$0.00     Program Funds Drawdown $154,977.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

77488/77488Activity funds eligible for DREF 77488

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$682,364.06

Low/Mod City of Villa Grove

Total Projected Budget from All Sources

Match Contributed

$682,364.06

$0.00

$0.00

$0.00

$682,364.06

$669,921.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400081 08-354067 0600

$43,364.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/31/2015

$0.01

To Date

05/01/2011

Area (  )

$669,921.48

Total Funds Expended

Responsible Organization:

$43,364.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Villa Grove will construct a new outfall storm sewer to serve portions of the City to replace the outfall tile.  The project will
include new storm sewer pipes, manholes, and inlets.

Location Description:

Maple Street to Matteson Drive, Ash Street to Willow Lane

Construction complete. Project extended through 7/31/2015 to complete final paperwork. In closeout process.

Activity Progress Narrative:

City of Villa GroveActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$669,921.48$43,364.00City of Villa Grove

No Accomplishments Performance Measures

Accomplishments Performance Measures

$43,364.00     Program Funds Drawdown $669,921.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$345,167.00

Low/Mod Village of Loda

Total Projected Budget from All Sources

Match Contributed

$345,167.00

$0.00

$0.00

$0.00

$345,167.00

$345,167.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400082 08-354007 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$3,100.25

$0.00

N/A

12/31/2014

12/31/2014

$0.00

To Date

05/01/2011

Area (  )

$345,167.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Loda will construct a new outfall storm sewer to serve portions of the Village that were impacted by the 2008 disaster and to
replace the old outfall tile. The project will include new storm sewer pipes, manholes, inlets and other items of construction.

Location Description:

Maple to Locust, Jefferson to Virginia

Activity is completed and closed out.

Activity Progress Narrative:

Village of Loda WaterActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$345,167.00$0.00Village of Loda

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2964/2964# of Linear feet of Public 2964

345167/34516Activity funds eligible for DREF 345167

$0.00     Program Funds Drawdown $342,066.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$567,635.07

Low/Mod Village of Glen Ellyn

Total Projected Budget from All Sources

Match Contributed

$567,635.07

$0.00

$0.00

$0.00

$567,635.07

$567,635.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400085 08-354068 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/30/2014

04/30/2014

$0.00

To Date

05/01/2011

Area (  )

$567,635.07

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Install additional storm sewers and related components along the backyards of homes in the Braeside Area, including 2,700
feet of new storm sewer pipe, 13 drainage structures and 2750 square yards of re-grading.  The project is designed to further
improve drainage primarily throughout the backyards of properties to prevent yard and basement flooding.

Location Description:

Valley to Royal Glen, Surrey to Roosevelt

Activity is completed and closed out.

Activity Progress Narrative:

Village of Glen EllynActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$567,635.07$0.00Village of Glen Ellyn

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6420/6420# of Linear feet of Public 6420

567635/56763Activity funds eligible for DREF 567635

$0.00     Program Funds Drawdown $567,635.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$537,000.00

Low/Mod Jasper County

Total Projected Budget from All Sources

Match Contributed

$537,000.00

$0.00

$0.00

$0.00

$537,000.00

$537,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400086 08-354086 0600

$96,891.53

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

08/14/2015

$0.00

To Date

05/01/2014

Area (  )

$537,000.00

Total Funds Expended

Responsible Organization:

$96,891.53

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

This project will undertake essential improvements to the existing 30-year old water treatment plant.

Location Description:

Jasper County; Northwest of the river, directly west of Rose Hill

Activity is completed and closed out.

Activity Progress Narrative:

Jasper CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$537,000.00$96,891.53Jasper County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$96,891.53     Program Funds Drawdown $537,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,020.85

Low/Mod Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$13,020.85

$0.00

$0.00

$0.00

$13,020.85

$13,020.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400090 08-354087 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2014

09/30/2014

$0.00

To Date

07/01/2013

Area (  )

$13,020.85

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

The proposed improvement includes cleaning and lining the trunk sewer from Bissell Ave to the 48" interceptor sewer.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%.

Location Description:

South of Bissell near Circle.

Madison CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$13,020.85$0.00Madison County Community Development

$0.00     Program Funds Drawdown $13,020.85

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Madison County
1800400106 08-354075

0600

IKE Public
Infrastructure

Program

Construction/reconstruct
ion of water/sewer lines

or systems

Madison County Community
Development

General Account

Madison County
Admin

1800400107 08-354075
1000

IKE Administration
Fund

Administration
Madison County Community

Development
General Account

Association Description:
Additional funds to complete 1800400106 08-354075 0600 activity.
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2000 Census Data - 400700 BG 4; BG 4 is now unavailable to select in DRGR.

Activity is closed out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Linear feet of Public 14

13020/13020Activity funds eligible for DREF 13020

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$131,200.00

Low/Mod Abington Township, Mercer County

Total Projected Budget from All Sources

Match Contributed

$131,200.00

$0.00

$0.00

$0.00

$131,200.00

$131,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400098 08-354069 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

04/30/2013

$0.00

To Date

05/01/2011

Area (  )

$131,200.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Cleaning of ditches along roads to provide better water flow and reduce erosion to roads.  Replacement of culverts to provide
better water flow under roads and to ditches.  Repair of ditches and roads with severe erosion from excess water.  Resurface
roads that need repair.
 

Location Description:

Ditches on 35th, 30th and 110th
2000 Census - Tract 40200, BG 5; LMI - 57.68%

Activity is completed and closed out.

Activity Progress Narrative:

Abington TownshipActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$131,200.00$0.00Abington Township, Mercer County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13200/13200# of Linear feet of Public 0

$0.00     Program Funds Drawdown $131,200.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,255,455.00

Low/Mod City of East Moline

Total Projected Budget from All Sources

Match Contributed

$1,255,455.00

$0.00

$0.00

$0.00

$1,255,455.00

$1,255,455.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400099 08-354070 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

04/30/2013

$0.00

To Date

05/01/2011

Area (  )

$1,255,455.00

Total Funds Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

As a result of flash flooding in June 2008, urgent flood protection facility upgrades were made in 2009; including Sugar Creek
levee improvements and the installation of a permanent emergency generator to provide back up power to the Sugar Creek
Pump Station.

Location Description:

Sugar Creek from 3rd Ave to the Mississippi, Mississippi shore from south of Campbells Island to 7th St
2000 Census Data - CT 20400, BG 3; CT 20600, BG 2

Activity is completed and closed out.

Activity Progress Narrative:

City of East MolineActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$1,255,455.00$0.00City of East Moline

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

17597/17597# of Linear feet of Public 0

$0.00     Program Funds Drawdown $1,255,455.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

803491/80349Activity funds eligible for DREF 803491

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$680,228.09

Low/Mod Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$680,228.09

$0.00

$0.00

$0.00

$680,228.09

$680,228.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400100 08-354072 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/31/2014

01/31/2014

$0.00

To Date

05/01/2011

Area (  )

$680,228.09

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Funds will be used for sewer cleaning and for CIP liners.  The project will also include the removal of debris from catch basins.

Location Description:

All of Baucum, Klein and 3rd
2000 Census included BG 1,2,3,4; Now is 1,2,3.

Activity is completed and closed out.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$680,228.09$0.00Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

578/578# of Linear feet of Public 483

414939/41493Activity funds eligible for DREF 414939

$0.00     Program Funds Drawdown $680,228.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$714,462.20

Low/Mod Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$714,462.20

$0.00

$0.00

$0.00

$714,462.20

$714,462.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400102 08-354073 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/31/2014

01/31/2014

$0.00

To Date

05/01/2011

Area (  )

$714,462.20

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Improvements include cleaning and lining of the existing manholes and sewers city-wide.

Location Description:

Throughout the City of Madison

Activity is completed and closed out.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$714,462.20$0.00Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1006/1006# of Linear feet of Public 1006

471545/47154Activity funds eligible for DREF 471545

$0.00     Program Funds Drawdown $714,462.20
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$731,249.30

Low/Mod Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$731,249.30

$0.00

$0.00

$0.00

$731,249.30

$731,249.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400104 08-354074 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/31/2014

01/31/2014

$0.00

To Date

05/01/2011

Area (  )

$731,249.30

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Repairs to the sewer line at the following locations throughout Granite City, IL.

Location Description:

Maple St. alley between Chicago and Niedringhaus; Alleyway between Poplar & Spruce; Denver between Rt. 3 & Leyden; 23rd
& Bryan; Harding between Jefferson and McKinley; McKinley Ave. and Cayuga; McKinley Ave. between W. 22nd and Cayuga;
St. Louis Ave. between Maple & Spruce; and St. Louis Ave. between Spruce and Poplar. All located in Granite City, IL.

Activity is completed and closed out.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$731,249.30$0.00Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Public Facilities 0

10736/10736# of Linear feet of Public 10736

$0.00     Program Funds Drawdown $731,249.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

731249/73124Activity funds eligible for DREF 731249

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,187.65

Low/Mod Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$117,187.65

$0.00

$0.00

$0.00

$117,187.65

$117,187.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400106 08-354075 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

10/01/2013

10/01/2013

$0.00

To Date

05/01/2011

Area (  )

$117,187.65

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

The proposed improvement includes cleaning and lining the trunk sewer from Bissell Ave to the 48" interceptor sewer.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%.

Location Description:

South of Bissell near Circle
2000 Census Data - 400700 BG 4, Census tract is unavailable for selection in DRGR.

Activity is completed and closed out.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$117,187.65$0.00Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

126/126# of Linear feet of Public 126

117187/11718Activity funds eligible for DREF 117187

$0.00     Program Funds Drawdown $117,187.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$493,659.96

Urgent Need Kane County

Total Projected Budget from All Sources

Match Contributed

$493,659.96

$0.00

$0.00

$0.00

$493,659.96

$493,659.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400108 08-354078 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

06/30/2013

$0.00

To Date

05/01/2011

Area (  )

$493,659.96

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Storm sewer installation after the sanitary sewer system has been separated and is operational.

Location Description:

Big Rock from Lincoln to Jefferson and 4th St to 2nd St.

Activity is completed and closed out.

Activity Progress Narrative:

Kane CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$493,659.96$0.00Kane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5270/5270# of Linear feet of Public 0

345561/35456Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $493,659.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$365,631.00

Urgent Need Kane County

Total Projected Budget from All Sources

Match Contributed

$365,631.00

$0.00

$0.00

$0.00

$365,631.00

$365,631.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400110 08-354079 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

09/30/2013

$0.00

To Date

05/01/2011

Area (  )

$365,631.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Install storm underdrain, manholes, and catch basins, and a culvert.

Location Description:

Kane County, Tenerelli subdivision, between Granart Road and Rt. 30.

Activity is completed and closed out.

Activity Progress Narrative:

Kane CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$365,631.00$0.00Kane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6505/6505# of Linear feet of Public 0

365631/36563Activity funds eligible for DREF 0

$0.00     Program Funds Drawdown $365,631.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

342

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,900.00

Urgent Need Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$350,900.00

$0.00

$0.00

$0.00

$350,900.00

$350,900.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400112 08-354076 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

12/31/2013

$0.00

To Date

05/01/2011

Area (  )

$350,900.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Funds will be used for improvements to the 4 pump stations serving the sanitary sewer system.  The project includes pump
replacement and updated control panels including generator receptacles.  The alarm systems will also be updated to improve
village response time.

Location Description:

Livingston

Activity is completed and closed out.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$350,900.00$0.00Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Public Facilities 4

263175/26317Activity funds eligible for DREF 263175

$0.00     Program Funds Drawdown $350,900.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$731,250.00

Low/Mod City of Rock Island2

Total Projected Budget from All Sources

Match Contributed

$731,250.00

$0.00

$0.00

$0.00

$731,250.00

$670,719.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400114 08-354083 0600

$670,719.40

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/31/2016

$0.00

To Date

05/01/2011

Area (  )

$670,719.40

Total Funds Expended

Responsible Organization:

$670,719.40

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds will be used to install a relief sewer to helpeliminate CSOs during wet weather and flooding events.

Location Description:

Northwest Rock Island

Construction underway. Estimated completion date December 2015. A Monitoring visit was conducted June 25, 2015.

Activity Progress Narrative:

City of Rock IslandActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$670,719.40$670,719.40City of Rock Island2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6900# of Linear feet of Public 0

$670,719.40     Program Funds Drawdown $670,719.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$286,586.07

Urgent Need Kane County

Total Projected Budget from All Sources

Match Contributed

$286,586.07

$0.00

$0.00

$0.00

$286,586.07

$286,586.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400116 08-354080 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

06/30/2013

$0.00

To Date

05/01/2011

Area (  )

$286,586.07

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Installation of new drainage tile in the project area.

Location Description:

John St and Raymond Rd, Northwest of Co Hwy 24 and Dungan Rd

Activity is completed and closed out.

Activity Progress Narrative:

Kane CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$286,586.07$0.00Kane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3496/3496# of Linear feet of Public 3496

286586/28658Activity funds eligible for DREF 286586

$0.00     Program Funds Drawdown $286,586.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$731,250.00

Urgent Need Kane County

Total Projected Budget from All Sources

Match Contributed

$731,250.00

$0.00

$0.00

$0.00

$731,250.00

$731,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400118 08-354081 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

06/30/2013

$0.00

To Date

05/01/2011

Area (  )

$731,250.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Separation of the combined sanitary and storm sewer.

Location Description:

Throughout Big Rock

Activity is completed and closed out.

Activity Progress Narrative:

Kane CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$731,250.00$0.00Kane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22675/22675# of Linear feet of Public 0

511875/51187Activity funds eligible for DREF 511875

$0.00     Program Funds Drawdown $731,250.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,219,000.00

Low/Mod Will County

Total Projected Budget from All Sources

Match Contributed

$1,219,000.00

$0.00

$0.00

$0.00

$1,219,000.00

$1,219,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400120 08-354085 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

12/31/2014

$0.00

To Date

05/01/2011

Area (  )

$1,219,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Install storm sewer and cleanout and rehabilitate ditches.

Location Description:

North and central Sunnyland subdivision

Activity is completed and closed out.

Activity Progress Narrative:

Will CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$1,219,000.00$0.00Will County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12527/12527# of Linear feet of Public 12527

1219000/1219Activity funds eligible for DREF 1219000

$0.00     Program Funds Drawdown $1,219,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$316,504.00

Low/Mod Kane County

Total Projected Budget from All Sources

Match Contributed

$316,504.00

$0.00

$0.00

$0.00

$316,504.00

$316,504.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400121 08-354082 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

06/30/2013

$0.00

To Date

05/01/2011

Area (  )

$316,504.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Installation of 2875 LF of storm sewer pipe.

Location Description:

Pasadena Dr

Activity is completed and closed out.

Activity Progress Narrative:

Kane CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$316,504.00$0.00Kane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2875/2875# of Linear feet of Public 0

316504/31650Activity funds eligible for DREF 316504

$0.00     Program Funds Drawdown $316,504.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,602.00

Low/Mod City of North Chicago

Total Projected Budget from All Sources

Match Contributed

$97,602.00

$0.00

$0.00

$0.00

$97,602.00

$97,602.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400123 08-354084 0602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

04/30/2013

$0.00

To Date

05/01/2011

Area (  )

$97,602.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Sewer lining installation on Hervey Ave from 15th St to Argonne Dr.

Location Description:

Hervey Ave from 15th St to Argonne Dr
2000 Census Data - Census Tract 862902; BG 2,3

Activity is completed and closed out.

Activity Progress Narrative:

City of North ChicagoActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$97,602.00$0.00City of North Chicago

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3245/3245# of Linear feet of Public 50

97602/97602Activity funds eligible for DREF 97602

$0.00     Program Funds Drawdown $97,602.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$459,072.95

Low/Mod Madison County Community Development

Total Projected Budget from All Sources

Match Contributed

$459,072.95

$0.00

$0.00

$0.00

$459,072.95

$459,072.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400124 08-354077 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

12/31/2013

$0.00

To Date

05/01/2011

Area (  )

$459,072.95

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Storm water improvements including sealing of leaking sanitary sewer manhole joints and lining old brick sanitary sewer
manholes throughout the village, installation of sanitary sewer manhole infiltration prevention lids on manholes throughout the
village, installation of sanitary sewer manhole lid adjustment rings to raise lids above existing gutters on manholes throughout
the village, jet cleaning of existing 30" storm sewer on Amherst Ave, and installation of new 24" storm sewer and inlets on
Willoway Ave.

Location Description:

Throughout East Alton

Activity is completed and closed out.

Activity Progress Narrative:

Madison CountyActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$459,072.95$0.00Madison County Community Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

861/861# of Linear feet of Public 861

$0.00     Program Funds Drawdown $459,072.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

459072/45907Activity funds eligible for DREF 459072

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

358

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$868,437.14

Low/Mod State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$868,437.14

$72,618.57

$0.00

$0.00

$868,437.14

$801,966.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400128 CO12144 1100

$52,314.72

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$72,618.57

To Date

09/07/2011

 (  )

$801,966.07

Total Funds Expended

Responsible Organization:

$52,314.72

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds directly related to implementing the PI Program

Location Description:

For the Public Infrastructure Program, continued to modify grant agreements to extend grant date or grant funding amount.
Conducted Davis Bacon labor reviews associated with draw requests. One additional activities reached substantial completion
this period; 82 to date. Four projects are continuing construction, two are still being designed and all other projects are
complete and either programmatically closed or undergoing programmatic closeout. Continued with programmatic closeout of
the grants and file review and organization and turned all files over to DCEO this period. Reviewed draw requests, completed
reports and other program delivery tasks to support the Public Infrastructure program.

Activity Progress Narrative:

Program Delivery LMIActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$801,966.07$52,314.72State of Illinois Department of Commerce and Economic

$52,314.72     Program Funds Drawdown $801,966.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$636,653.27

Urgent Need State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$636,653.27

$53,236.87

$0.00

$0.00

$636,653.27

$587,923.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400129 CO12144 1100

$38,352.04

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/31/2015

$53,236.87

To Date

09/07/2011

 (  )

$587,923.17

Total Funds Expended

Responsible Organization:

$38,352.04

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Funds directly related to implementing the PI Program

Location Description:

For the Public Infrastructure Program, continued to modify grant agreements to extend grant date or grant funding amount.
Conducted Davis Bacon labor reviews associated with draw requests. One additional activities reached substantial completion
this period; 82 to date. Four projects are continuing construction, two are still being designed and all other projects are
complete and either programmatically closed or undergoing programmatic closeout. Continued with programmatic closeout of
the grants and file review and organization and turned all files over to DCEO this period. Reviewed draw requests, completed
reports and other program delivery tasks to support the Public Infrastructure program.

Activity Progress Narrative:

Program Delivery URGActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$587,923.17$38,352.04State of Illinois Department of Commerce and Economic

$38,352.04     Program Funds Drawdown $587,923.17

361

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,012.00

Low/Mod St. Clair County

Total Projected Budget from All Sources

Match Contributed

$100,012.00

$129,352.00

$0.00

$0.00

$129,352.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400130 354089 0600

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/31/2016

$129,352.00

To Date

07/01/2015

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Activity Description:

Rehabilitate storm water pumping station and construction of a new forcemain.

Location Description:

3rd Street and Riverpark Dr in East St. Louis

Anticipated construction completion November 30, 2015. Environmental Release of Funds issued April 30, 2015. Project bid
opening was in June 2015 and addition funds of $169,000 have been requested to cover the high bids received. Extra costs to
be provided in Midwest ($68,988) plus Ike ($100,012).  Adjusted total shown.  Project extension is requested for March 31,
2016 to allow for weather delays and completion of project paperwork.

Activity Progress Narrative:

St Clair County East St. Louis Storm Water Pump
St

Activity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$0.00$0.00St. Clair County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,500.00

Low/Mod Village of Joy

Total Projected Budget from All Sources

Match Contributed

$77,500.00

$0.00

$0.00

$0.00

$77,500.00

$77,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400150 08-354088 0600

$77,500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/31/2015

07/31/2015

$0.00

To Date

04/01/2012

Area (  )

$77,500.00

Total Funds Expended

Responsible Organization:

$77,500.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

This project will upgrade the Village of Joy's existing Main Street Lift Station and 6-inch force main.

Location Description:

Village of Joy

Activity is completed and closed out.

Activity Progress Narrative:

Village of Joy Main Street Lift StationActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program

$77,500.00$77,500.00Village of Joy

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

68200/68200Activity funds eligible for DREF 68200

$77,500.00     Program Funds Drawdown $77,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Technical Assistance / 35-0 Technical Assistance fundsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$173,885.23

Urgent Need State of Illinois Department of Commerce and

Total Projected Budget from All Sources $173,885.23

($22,420.00)

$158,885.23

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800500001 CO12144 1100

$2,220.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

N/A

08/30/2015

($22,420.00)

To Date

09/07/2011

Area (  )

$173,645.23

Responsible Organization:

Planning Under Way

Program Delivery URGActivity Title:

Project Number:

IKE Technical Assistance

Project Title:

35-0 Technical Assistance funds

$2,220.00     Program Funds Drawdown $173,645.23
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Match Contributed $0.00

$0.00

$173,645.23

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $2,220.00

Activity Description:

Funds directly related to implementing the TA program

Location Description:

Under the technical assistance activity,assisted IFF with reviewing site specific environmental reviews completed by another
firm for two properties being funded under their reuse plan. 

 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$173,645.23$2,220.00State of Illinois Department of Commerce and Economic

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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